
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Mewang Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.190

 0.190  0.000Output Output 001 Functional civil 

infrastructure in place

 0.190

 0.000 0.190  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.190

 0.190  0.000 0.000 To be given on community contract.Sub-activity 001 Compound 

Fencing  for Gewog Office

0001 RGOB 

Financing(RGOB)

 0.316

 0.482

 0.970  0.488Output Output 002 Improved 

direction and support services

 0.482

 0.316 0.970  0.488 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.256

 0.692  0.436 0.290Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.082

 0.108  0.026 0.013Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

 0.144

 0.170  0.026 0.013Sub-activity 003 Pazaap 

Accessories

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.672

 0.488 0.316 1.160
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mewang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     Percent of households having 

sufficient food grains all year round 

(%)

Outcome 001 Increased food self 

sufficiency in the Gewog

0.00-     Percent of households living below the 

national poverty line (%)

5.94 (2007)Outcome 002 To reduce poverty in the 

Gewog

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy production 

(MT/year)

Chili production (MT/year)

Potato production 

(MT/year)

Cabbage (MT/Year)

 0.025

 0.000

 0.025  0.025Output Output 001 Increased 

cereal and cash crop production

 0.000

 0.025 0.025  0.025 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development

0%

 0.000

 0.025  0.025 0.025 demand of 1600 kgs of potato 

seeds put up to commission agent 

and will be distributed in January to 

the farmers.

Sub-activity 002 Supply of potato 

seeds(tuber)

0001 RGOB 

Financing(RGOB)

No of functional farm 

roads

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motor able road 

points.

No of farm roads 

constructed

Kms of functional farm 

roads

 3.610

 1.000

 4.610  3.610Output Output 002 Improved 

access to market and service 

centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 1.000

 3.610 4.610  3.610 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of farm 

roads

0%

 0.000

 3.610  3.610 3.610 tender complication with two lowest 

bidding and after sorting out work 

will be awarded soon.

Sub-activity 001 Construction of 

farm road Danglo to Woluna

0001 RGOB 

Financing(RGOB)

0%

 1.000

 1.000  0.000 0.000 survey done and rest of the work 

will be done by 3rd and 4th quarter
Sub-activity 002 Construction of 

Simu Farm Road

0001 RGOB 

Financing(RGOB)

No of functional irrigation 

channels (Nos)

Total irrigated land(area)

No of irrigation channels 

constructed

Kms of irrigation channels 

constructed

 0.240

 0.000

 0.240  0.240Output Output 003 Increased 

command area

 0.000

 0.240 0.240  0.240 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of 

irrigation channel

0%

 0.000

 0.240  0.240 0.240 Collection of raw materials started 

and concrete work will be started by 

the end of Feb. end

Sub-activity 001 Renovation of 

Kharibji irrigation channel

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.000

 3.875 3.875 4.875

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation AgencyAEOTshering Chekey Agriculture

Contact Numbers EmailFaxTelephone

Date

324205 333975 tsheringc05@yahoo.com
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Name Designation AgencyVerified by Sonam Zangpo Offtg. DAO Agriculture

Contact Numbers EmailFax

Date

Telephone 324205 334975
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Administrative Unit: Mewang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(MT/year)

 Cheese production 

(MT/year)

Eggs production 

(Dozen/year)

Pork (KGs/Year)

 0.000  0.000Output Output 001 Increased 

livestock production

 0.000  0.000Activity Activity 001 Develop 

improved livestock breed and 

production

 0.000 0.000Sub-activity 001 Supply of Pullets

 0.000 0.000Sub-activity 002 Supply of Piglets

 0.000 0.000Sub-activity 003 AI 

(Jersey/Mithun)

 0.000 0.000Sub-activity 004 Est. of Dairy 

Backyard

 0.000 0.000Sub-activity 005 Estab. of Poultry 

backyard

 0.000 0.000Sub-activity 006 Estab. of Piggery 

backyard

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000 0.000Sub-activity 001 Pasture Dev 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 

Fertilizer/Chemicals

0001 RGOB 

Financing(RGOB)

 0.000  0.000Activity Activity 003 Improved 

livestock health

 0.000 0.000Sub-activity 001 Vaccination

 0.000 0.000Sub-activity 002 Deworming

 0.000 0.000Sub-activity 003 Sterilization

 0.000 0.000Sub-activity 004 Ecto-parasite

 0.000 0.000Sub-activity 005 General 

Treatment

No. of livestock 

infrastructure constructed 

(Milk Collection Center)

 0.000  0.000Output Output 002 Functional 

livestock infrastructure in place

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

and maintenance of livestock 

infrastructure

 0.000 0.000Sub-activity 002 MCU Fencing 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 Water Supply 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 004 Const. of MCU 

Toilet

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 005 Const of Milk 

Collection Centre

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.200

 0.200  0.000Output Output 003 Improved 

livestock and extension services

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Direction and 

support services

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 002 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mewang Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.425

 0.425  0.000Output Output 001 Functional 

health infrastructure in place

 0.425

 0.000 0.425  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

 0.425

 0.425  0.000 0.000Sub-activity 006 Rehabilitation of 

RWSS at Jampel

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.425

 0.000 0.000 0.425

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mewang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of Lhakhangs 

constructed

 No. of Lhakhangs 

renovated

No. of chortens 

constructed

No. of chortens renovated

 0.225

 0.775

 1.000  0.225Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.775

 0.225 1.000  0.225 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

100%

 0.075

 0.300  0.225 0.225Sub-activity 001 Renovation of 

Datog Gonpa ( Spillover )

2558 Small 

Development 

Project(GOI1)

 0.700

 0.700  0.000 0.000 Work to be given on community 

contract from Jan.2011.
Sub-activity 002 Renovation of 

Kharibji Lhakhang at Khariphu ( 

CDG grant )

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.775

 0.225 0.225 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Contact Numbers EmailFaxTelephone

Date
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Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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