
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Phuntsholing Sector: CIVIL

Division/Field Office: Program: General Administration and Management  Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.321

 0.879

 1.200  0.321Output Output 001 Improved 

Infrastructure

 0.879

 0.321 1.200  0.321 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

and maintenance of Gewog office

 0.879

 1.200  0.321 0.321Sub-activity 001 Construction of 

Gup office

2558 Small 

Development 

Project(GOI1)

 0.000

 0.903

 0.903  0.000Output Output 002 Management 

and supplementary services

 0.903

 0.000 0.903  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Management 

and supplementary services

 0.883

 0.883  0.000 0.000Sub-activity 003 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 004 GT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.782

 0.321 0.321 2.103
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuntsholing Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.150

 0.150  0.000Output Output 001 Functiional 

health infrastructure

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance of 

health facilities

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

Panbari ORC

0001 RGOB 

Financing(RGOB)

 0.020

 0.395

 0.415  0.020Output Output 003 Increase 

coverag of safe driking water 

supply & sanitation

 0.395

 0.020 0.415  0.020 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/reconstruction/rehabil

itation/extension of RWSS

 0.098

 0.100  0.002 0.002Sub-activity 001 Construction of 

RWSS at Tashidingkha

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Extension of 

RWSS at Panbari, Dovan, ilgosh 

under serina chiwog

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 003 Construction of 

Dangbari & Baldendara (spring 

protection)

0001 RGOB 

Financing(RGOB)

 0.125

 0.125  0.000 0.000Sub-activity 004 Extension of 

RWSS source at chilauney

0001 RGOB 

Financing(RGOB)

 0.000

 0.000  0.000 0.000Sub-activity 005 Extension of 

RWSS line at Kharbandi under 

Toribari chewog

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.032

 0.050  0.018 0.018Sub-activity 006 construction of 

spring protection at chongeykha

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.545

 0.020 0.020 0.565

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuntsholing Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     16659Quantity of cereal food grains 

availability for households 

(Kilogram/household/year)

3332 (2007)Outcome 001 Increased food self 

sufficiency in the gewog

0.00-     <30 Percent of households living below 

the national poverty line

36.24 (2007)Outcome 002 To reduce poverty in the 

gewog

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy production 

(MT/year)

??  0.000

 0.068

 0.068  0.000Output Output 001 Increased 

cereal and cash crop production

??  0.000  0.000Activity Activity 001 Cereal crop 

production

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

??

 0.068

 0.000 0.068  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

production

 0.048

 0.048  0.000 0.000Sub-activity 001 Farmers training 

in ginger production 

management-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 Expenses on 

structure for ginger 

marketing-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

No. gewog 

connectivity/farm roads 

(Nos)

21.8

Length of gewog 

connectivity/farm roads 

(Km)

2

 2.077

 3.327

 5.404  2.077Output Output 003  Improved 

accessibility to market and service 

centers

21.8

 3.313

 2.041 5.354  2.041 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of FRs

Page 5 of 16
Generated on 13/4/2011, PlaMS

Program 001 Agriculture Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 1.717

 1.727  0.010 0.010Sub-activity 001 Construction of 

2nd Phase 5 Km Pachu-Lingden 

FR (SDP)

2558 Small 

Development 

Project(GOI1)

 1.196

 1.500  0.304 0.304Sub-activity 002 Construction of 

7.8 km Sanu Zero-Chongaykha 

FR-Spill over (SDP)

2558 Small 

Development 

Project(GOI1)

 0.400

 0.400  0.000 0.000Sub-activity 004 Construction of 4 

km 1st Phase Pachu-Lingden 

FR-Spill over (SDP)

2558 Small 

Development 

Project(GOI1)

2

 0.014

 0.036 0.050  0.036 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Maintenance 

of FRs

 0.014

 0.050  0.036 0.036Sub-activity 001 Maintenance of 2 

km Rameytey-Allay FR (RGoB)

0001 RGOB 

Financing(RGOB)

No. of new irrigation (Nos) 3

Length of new irrigation 

(Km)

0

 0.000

 0.100

 0.100  0.000Output Output 004  Increased 

command area through irrigation 

facilities

3

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of irrigation channels

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 3 

Km Chongaykha irrigation channel 

(RGoB)

0001 RGOB 

Financing(RGOB)

0  0.000  0.000Activity Activity 006 Renovation of 

irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of farmer groups 

formed (Nos)

0  0.000  0.000Output Output 005 Improved 

agriculture and extension services

0  0.000  0.000Activity Activity 007 Soil fertility & 

demonstrations

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 008 Post harvest 

development
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 009 Construction 

of farmers service center

 0.000 0.000Sub-activity 001 NO BUDGETED

No. of farmers practicing 

sustainable land 

management in the 

gewog

1  0.000

 1.872

 1.872  0.000Output Output 006 Increased 

Sustainable Land Management & 

Fertility (SLM)

1

 0.050

 0.000 0.050  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 010 Soil fertility 

improvement (SLMP)

 0.050

 0.050  0.000 0.000Sub-activity 001 Expenses on 

building for soil fertility 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.686

 0.000 0.686  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 011 Vegetative 

cover activities (SLMP)

 0.526

 0.526  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for improving 

vegetative cover (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.160

 0.160  0.000 0.000Sub-activity 002 Farmers training 

on improving vegetative cover 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.158

 0.000 0.158  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 012 Fodder 

grazing improvement (SLMP)

 0.116

 0.116  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for fodder grazing 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.042

 0.042  0.000 0.000Sub-activity 002 Plant & 

Equipment for Livestock for fodder 

grazing improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

1

 0.323

 0.000 0.323  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 013 Income 

generation activities (SLMP)

 0.125

 0.125  0.000 0.000Sub-activity 001 Supply of 

seeds/seedlings for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.010

 0.010  0.000 0.000Sub-activity 002 Farmers training 

on income generation activities 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.100

 0.100  0.000 0.000Sub-activity 003 Expenses on 

structure building for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.060

 0.060  0.000 0.000Sub-activity 004 Supply of Agri 

machinery for income generation 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.020

 0.020  0.000 0.000Sub-activity 005 Plant 7 

equipment Livestock for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.008

 0.008  0.000 0.000Sub-activity 006 Supply of 

tools/implements for income 

generation (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.180

 0.000 0.180  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 014 Land 

Management activities (SLMP)

 0.150

 0.150  0.000 0.000Sub-activity 001 Current 

grants/non-profit for SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.030

 0.030  0.000 0.000Sub-activity 002 Farmers training 

on SLM (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.160

 0.000 0.160  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 015 Water 

management and improvement 

activities (SLMP)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.010

 0.010  0.000 0.000Sub-activity 001 Expenditure on 

plantations for water management 

improvement (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.150

 0.150  0.000 0.000Sub-activity 002 Expenses on 

other structures for water 

management and improvement 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1

 0.285

 0.000 0.285  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 016 Conservation 

and protection activities (SLMP)

 0.030

 0.030  0.000 0.000Sub-activity 001 Office supplies 

for conservation and protection 

(SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.155

 0.155  0.000 0.000Sub-activity 002 Supply of 

seeds/seedlings for conservation 

and protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.100

 0.100  0.000 0.000Sub-activity 003 Transportation of 

inputs for conservation and 

protection (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

1  0.000  0.000Activity Activity 017 Intervention 

support to gewog (SLMP)

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

1

 0.030

 0.000 0.030  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 018 Monitoring & 

Evaluation support (SLMP)

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 

on M&E (SLMP)

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 5.367

 2.077 2.077 7.444
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuntsholing Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.035

 0.035  0.000Output Output 001 Increased 

livestock production

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.035

 0.035  0.000 0.000Sub-activity 001 Geog livestock 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.035

 0.000 0.000 0.035

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 11 of 16
Generated on 13/4/2011, PlaMS

Program 001 Livestock Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuntsholing Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.230

 0.230  0.000Output Output 001  Increased 

area brought under afforestation, 

private and community forest

 0.230

 0.000 0.230  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.230

 0.230  0.000 0.000Sub-activity 001 Income 

generation program

0001 RGOB 

Financing(RGOB)

 0.030

 0.105

 0.135  0.030Output Output 002 Improved 

forestry extension and support 

services

 0.105

 0.030 0.135  0.030 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Training & 

Others

 0.105

 0.135  0.030 0.030Sub-activity 001 Nature 

conservation and environment 

protection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.335

 0.030 0.030 0.365

Page 13 of 16
Generated on 13/4/2011, PlaMS

Program 001 Forestry  Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuntsholing Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.600

 0.600  0.000Output Output 001 Rural 

communication facilities are 

functional

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of suspension bridges

 0.500

 0.500  0.000 0.000Sub-activity 001 Const of bridge 

at Chengkha Khola

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 002 Const of Bazam 

over Duti Jhepi river

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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