
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Chhumey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional farm 

roads

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motorable road 

point.

No. of farm roads 

constructed

Kms of farm roads 

constructed

No. of farm roads 

renovated

Kms of farm roads 

renovated

 1.166

 2.013

 3.179  1.166Output Output 002 Improved 

access to market and service 

centers

 2.013

 1.166 3.179  1.166 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

Ongoing

 0.902

 1.590  0.688 0.688 First formation cutting completedSub-activity 001 Construction of 

farm road from Hurjey to Ungsang 

(4km)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Ongoing

 1.111

 1.589  0.478 0.478 First formation cutting completedSub-activity 002 Construction of 

farm road from Zungney to 

Thenthang (4km)

2558 Small 

Development 

Project(GOI1)

No. of trained farmers 

adopting new seeds and 

practices (vegetables, 

potato, wheat, barley, 

buckwheat, soil fertility, 

etc.)

No. of agriculture 

machineries 

purchased(powertiller and 

mills)

No. of farmers taken for 

study tour

 0.000

 0.100

 0.100  0.000Output Output 004 Improved 

agriculture and extension services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Farmers' 

study tour/training/support services

 0.100

 0.100  0.000 0.000 To be organized in the next few 

months
Sub-activity 001 Farmers study 

tour to other dzongkhag

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.113

 1.166 1.166 3.279

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhumey Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(Kg/year)

Cheese production 

(balls/year)

 0.000

 0.012

 0.012  0.000Output Output 001 Increased 

Livestock Production

 0.012

 0.000 0.012  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Breed 

improvement

 0.012

 0.012  0.000 0.000Sub-activity 001 Supply of 

improved pure jersey breeding 

bulls

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

animal health

No. of farmers raising 

improved breed of 

livestock

No. of farmers adopting 

new feed and fodder 

management

 0.100

 0.000

 0.100  0.100Output Output 003 Improved 

livestock and extension services

 0.000

 0.100 0.100  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Farmers study 

tour and cattle show

Completed

 0.000

 0.100  0.100 0.100Sub-activity 001 Farmers study 

tour to other dzongkhag

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.012

 0.100 0.100 0.112
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhumey Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest 

established

No. of private forest 

established (HH)

No. of spring water source 

protected

No. of non-wood forest 

management group 

formed

 0.000

 0.121

 0.121  0.000Output Output 001 Increased area 

brought under private forest, 

community forest and non-wood 

forest management

 0.076

 0.000 0.076  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

Ongoing

 0.050

 0.050  0.000 0.000Sub-activity 001 CF Management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.010

 0.010  0.000 0.000 To be carried out at a later dateSub-activity 002 Issuing of 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.016

 0.016  0.000 0.000 To be carried out at a later dateSub-activity 003 Signboards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.045

 0.000 0.045  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Non-wood 

forest product development

 0.045

 0.045  0.000 0.000 Yet to start the workSub-activity 001 Non-wood forest 

product development

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest management (fire, 

private/community forest, 

non-wood, etc) (HHs)

Improvement of 

technology park

No. of community forest 

management group taken 

on study tour

 0.000

 0.400

 0.400  0.000Output Output 003 Improved 

forestry extension and support 

services

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Watershed & 

spring protection

Will be carried out in May and June.

 0.400

 0.400  0.000 0.000Sub-activity 001 Spring water 

source protection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.521

 0.000 0.000 0.521

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhumey Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Percent of population with 

safe drinking water supply

No. of RWSS constructed

Percent of functional 

RWSS

No. of RWSS 

rehabilitated

 0.252

 0.148

 0.400  0.252Output Output 003 Access to safe 

drinking water for the population of 

Chhumey Gewog

 0.148

 0.252 0.400  0.252 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Rehabilitation of 

RWSS

Materials procured and nearing completion

 0.000

 0.200  0.200 0.200Sub-activity 001 Rehabilitation of 

Samtenling & Zhichag RWSS

2558 Small 

Development 

Project(GOI1)

Materials procured and work under progress

 0.148

 0.200  0.052 0.052Sub-activity 002 Rehabilitation of 

RWSS at Chungphel

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.148

 0.252 0.252 0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhumey Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of 

Lhakhangs/Goendeys 

constructed

No. of 

Lhakhangs/Goendeys 

renovated

No. of chortens 

constructed

No. of chortens renovated

 0.221

 0.079

 0.300  0.221Output Output 001 Functional 

religious and cultural 

infrastructures in place

 0.079

 0.221 0.300  0.221 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Renovation of 

lhakhangs

Under progress

 0.079

 0.300  0.221 0.221Sub-activity 001 Maintenance of 

Ungsang and Nyangzay lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.079

 0.221 0.221 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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