
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Drepong Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.000

 0.025

 0.025  0.000Output Output 001 Functional civil 

infrastructure in place

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.025

 0.025  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.025

 0.000 0.000 0.025

Page 1 of 9
Generated on 11/4/2011, PlaMS

Program 002 Administration and Direction Services



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drepong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of functional farm 

roads

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

No of farm roads 

constructed

Kms of farm roads 

constructed

 1.937

 1.151

 3.088  1.937Output Output 004 Improved 

access to market and service 

centers

 1.151

 1.937 3.088  1.937 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

80

 1.151

 2.688  1.537 1.537 3.5 km completedSub-activity 001 Construction of 

farm road from Phijurlaptsa to 

Geog Centre

2558 Small 

Development 

Project(GOI1)

100

 0.000

 0.200  0.200 0.200 completedSub-activity 002 Maintenance of 

farm road at Drepong

0001 RGOB 

Financing(RGOB)

100

 0.000

 0.200  0.200 0.200 completedSub-activity 003 Maintenance of 

Farm road at Tsangkhar

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.151

 1.937 1.937 3.088

Page 3 of 9
Generated on 11/4/2011, PlaMS

Program 001 Agriculture Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drepong Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No of community forest

No of private forest

 0.049

 0.031

 0.080  0.049Output Output 001  Increased 

area brought under afforestation, 

private and community forest

 0.031

 0.049 0.080  0.049 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 004 Afforestation 

& nursery management

 0.001

 0.050  0.049 0.049Sub-activity 002 Awareness on 

Nature Conservation

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 003 Community 

Forest Management Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

No of farmers trained on 

forest fire management

No of forest fire 

committees trained

No of nursery established

 0.030

 0.066

 0.096  0.030Output Output 002 Improved 

forestry extension and support 

services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.066

 0.000 0.066  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Extension and 

support services

 0.008

 0.008  0.000 0.000Sub-activity 002 Issuing of 

Certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign Board for 

Approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.050

 0.050  0.000 0.000Sub-activity 004 Fencing around 

the Catchment Area

0001 RGOB 

Financing(RGOB)

 0.000

 0.030 0.030  0.030 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest fire 

management

 0.000

 0.030  0.030 0.030Sub-activity 001 Forest Fire 

Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.097

 0.079 0.079 0.176

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Drepong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of Lhakhang 

constructed

No of lhakhang renovated

 0.500

-0.180

 1.320  1.500Output Output 001 Functional 

religion and culture infrastructures 

in place

-0.180

 0.500 1.320  1.500 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/extension/i

mprovement of lhakhangs

100

-0.250

 0.250  0.500 0.250 completedSub-activity 001 Reconnstruction 

of Namla-Me Choeten 

Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

40

-0.100

 0.100  0.200 0.100 In the process of procuring material 

at site
Sub-activity 002 Reconstruction of 

Kadam Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

100

-0.150

 0.150  0.300 0.150 completedSub-activity 003 Reconstruction of 

Namla Ugyen Zangmo 

Lhakhang(pvt)

0001 RGOB 

Financing(RGOB)

30

 0.320

 0.820  0.500 0.000 in the process of procuring materialSub-activity 004 Construction of 

Zunglen Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-0.180

 1.500 0.500 1.320
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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