
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Nubi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.150

 0.150  0.000Output Output 001 Functional civil 

infrastructure in place

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

of Gup office

70%

 0.150

 0.150  0.000 0.000 Advance payment Nu. 0.100 mSub-activity 001 Electrification of 

Gup office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nubi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of other health 

infrastructure constructed

No .of Rural Water Supply 

Schemes

 0.138

 0.462

 0.600  0.138Output Output 001 Functional 

health infrastructure in place

 0.462

 0.138 0.600  0.138 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New Rural 

Water Supply Scheme

50%

 0.462

 0.600  0.138 0.138 Work under progress.Sub-activity 001 New construction 

of RWSS at Nubi

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.462

 0.138 0.138 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nubi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

Percent of households 

(villages, population) 

living within  one hour 

walking distance from the 

nearest motor able road 

head

No. of farm roads 

constructed

Kms. of farm road 

constructed

 0.467

 1.533

 2.000  0.467Output Output 003 Improved 

access to market and service 

centers

 1.533

 0.467 2.000  0.467 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

65%

 0.133

 0.600  0.467 0.467 More than 70% of work completed.Sub-activity 001 Construction of 

Bemji-Pang farm road

2558 Small 

Development 

Project(GOI1)

 0.600

 0.600  0.000 0.000Sub-activity 002 Construction of 

Gemjee-Zeeli Goenpa farm road

2558 Small 

Development 

Project(GOI1)

55%

 0.800

 0.800  0.000 0.000 Advance payment Nu. 0.150 mSub-activity 003 Maintenance of 

Farm road

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional irrigation 

channels

Total irrigated land (acres)

No. of irrigation channels 

constructed

Kms. of irrigation 

channels constructed

No. of water embankment 

constructed for rice field 

protection

Kms. of irrigation 

channels renovated

 0.264

 0.186

 0.450  0.264Output Output 004 Increased 

command area

 0.186

 0.264 0.450  0.264 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

60%

 0.186

 0.450  0.264 0.264 Work in progress.Sub-activity 001 Construction of 

Simphu Changdongtsho irrigation 

channel

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.719

 0.731 0.731 2.450

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nubi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

livestock development

No of improved pasture 

developed

 0.000

 0.050

 0.050  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Institutional 

/capacity development

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers training 

on livestock development and 

group management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nubi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total sites under water 

source protection

No. of community forest

No. of private forest 

(Households)

Total area brought under 

land management (acres)

 0.000

 0.160

 0.160  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.032

 0.000 0.032  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Private forest 

development

70%

 0.032

 0.032  0.000 0.000 Advance payment Nu. 0.032 mSub-activity 001 Training on 

private forest management

0001 RGOB 

Financing(RGOB)

 0.128

 0.000 0.128  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community  

forest development

70%

 0.080

 0.080  0.000 0.000 Advance payment nu. 0.080 mSub-activity 001 CF management 

and planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

65%

 0.024

 0.024  0.000 0.000 Advance payment Nu. 0.026 mSub-activity 002 Issue of CF 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

59 %

 0.024

 0.024  0.000 0.000 Advance payment Nu. 0.024 mSub-activity 003 Sign boards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

No. of farmers trained on 

environmental 

conservation

Groups trained under 

forest fire protection

Area developed for non 

timber forestry product

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Watershed 

and spring protection

65%

 0.050

 0.050  0.000 0.000 Advance payment Nu. 0.010 mSub-activity 001 Watershed 

management

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 

Institutional/capacity development

 0.050

 0.050  0.000 0.000Sub-activity 001 Training on agro 

forestry

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.260

 0.000 0.000 0.260

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nubi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of Lhakhangs 

electrified

 0.000

 0.500

 0.500  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/extension 

of religion & cultural infrastructure

35%

 0.500

 0.500  0.000 0.000 Advance payment Nu. 0.200 mSub-activity 001 Renovation of 

Doksaphey Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.500

 0.000 0.000 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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