
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Samtse - Gewog Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.001

 0.001  0.000Output Output 001 Increased 

cereal and cash crop production

 0.001

 0.000 0.001  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.001

 0.001  0.000 0.000Sub-activity 001 Promotion of 

vegetable seeds

0001 RGOB 

Financing(RGOB)

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Post harvest 

management

 0.008

 0.008  0.000 0.000Sub-activity 001 Farmers training 

on Off Season vegetable 

cultivation

0001 RGOB 

Financing(RGOB)

 0.008

 0.008  0.000 0.000Sub-activity 002 Farmers training 

on Organic Farming

0001 RGOB 

Financing(RGOB)

 0.004

 0.004  0.000 0.000Sub-activity 003 Farmers training 

on oyster mushroom production

0001 RGOB 

Financing(RGOB)

 0.000

 3.022

 3.022  0.000Output Output 003 Increased 

accessibility to market and service 

centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 3.022

 0.000 3.022  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/renovation of farm 

roads

 3.022

 3.022  0.000 0.000Sub-activity 001 Construction of 

3km Farm Road (Gombadara to 

Lamitar (Tasim))

0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

 0.000  0.000Output Output 004 Increased 

command area

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/renovation of 

irrigation channels

 0.000 0.000Sub-activity 001 Construction of 

Irrigation Channel at Sangla 

Village

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.043

 0.000 0.000 3.043

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax
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