
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Tsamang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.128

 1.252

 1.380  0.128Output Output 001 Improved 

access to market and service 

centers

 1.252

 0.128 1.380  0.128 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

20

 1.000

 1.000  0.000 0.000 all clearances approvedSub-activity 002 Construction of 

Farm Road from Drangmaling to 

Nagar

2558 Small 

Development 

Project(GOI1)

90

 0.252

 0.380  0.128 0.128 work in progressSub-activity 003 Maintenance of 

Farm Road from Yongkola to 

Tsamang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.252

 0.128 0.128 1.380
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Program 001 Agriculture Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsamang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.400

 0.400  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of mule 

track

20

 0.400

 0.400  0.000 0.000 work awarded to communiytSub-activity 001 Renovation of 

Mule Track form Autsho,Khuling 

and Ganglapong

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsamang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.800

 0.800  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 0.800

 0.000 0.800  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of 

lhakhangs

70

 0.500

 0.500  0.000 0.000 work in progressSub-activity 001 Construction of 

Lhakhang at Banjar

0001 RGOB 

Financing(RGOB)

80

 0.300

 0.300  0.000 0.000 only internal flooring leftSub-activity 002 Renovation of 

Jangchuling Lhakhang at 

Ganglapong

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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