
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Mendrelgang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.074

 0.001

 0.075  0.074Output Output 001 Functional civil 

infrastructure in place

 0.001

 0.074 0.075  0.074 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

100% completed

 0.001

 0.075  0.074 0.074 completed & handed overSub-activity 001 Electrification of 

Gup office

0001 RGOB 

Financing(RGOB)

No of furnitures procured

No of office equipment 

procured

No of computers procured

 0.000

 0.050

 0.050  0.000Output Output 002 Improved 

direction and support services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services

 0.050

 0.050  0.000 0.000Sub-activity 001 operation and 

management service

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.051

 0.074 0.074 0.125
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mendrelgang Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of RWSS constructed

No. of RWSS rehabilated

No of spring water source 

proctection

 0.000

 0.015

 0.015  0.000Output Output 001 Functional 

health infrastructure in place

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

20%

 0.015

 0.015  0.000 0.000 work in progressSub-activity 001 Spring source 

protection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.015

 0.000 0.000 0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mendrelgang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional irrigation 

channel

Total irrigated land (acres)

No. of irigation channels 

constructed

No. of irrigation channels 

renovated

KM of irigation channesl 

constructed

KM of irrigation channels 

renovated

 0.000

 0.585

 0.585  0.000Output Output 001 Increased 

command area

 0.585

 0.000 0.585  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels

30% completed

 0.585

 0.585  0.000 0.000 30%, complete, materials collectedSub-activity 001 Rehabilitaion of 

irrigation channel from Manikhola 

to Sakigoen

0001 RGOB 

Financing(RGOB)

No. of functional FR

No. of FR constructed

No. of FRs renovated

KM of  FR  constructed

KM of FR renovated

Average travel time taken 

to reach the nearest road 

head by the Gewog

 0.000

 1.532

 1.532  0.000Output Output 003 Improved 

access to market and service 

centres

 1.532

 0.000 1.532  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/Maintenance of farm 

roads
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

0.00

 0.772

 0.772  0.000 0.000 work just awardedSub-activity 001 Construction of 

farm road from Mendrelgang Bazer 

to Pemashong

2558 Small 

Development 

Project(GOI1)

0

 0.760

 0.760  0.000 0.000 work just awardedSub-activity 002 Construction of 

farm road from old dungpa office to 

Samshigaden (2km)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.117

 0.000 0.000 2.117

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mendrelgang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of livestock 

infrasstructure 

constructed

 0.000

 0.015

 0.015  0.000Output Output 002 Improved 

livestock infrastructure

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation/Expansio

n of Livestock  infrastructures

 0.015

 0.015  0.000 0.000Sub-activity 001 Construction of 

livestock crate

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.015

 0.000 0.000 0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mendrelgang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

No of forest fire 

committees trained

No.of Farmers trained on 

Community Forest 

Management

No. of farmers trained on 

nursery management

 0.000

 0.150

 0.150  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.150

 0.150  0.000 0.000Sub-activity 001 Farmers study 

tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 9 of 12
Generated on 15/4/2011, PlaMS

Program 001 Forestry Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Mendrelgang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lams residence 

constructed

No of Kutensungten 

procured

No of lhakhangs 

renovated

 0.066

 0.034

 0.100  0.066Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.034

 0.066 0.100  0.066 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

100% completed

 0.034

 0.100  0.066 0.066 completed & handed overSub-activity 001 Electrification of 

lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.034

 0.066 0.066 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 12 of 12
Generated on 15/4/2011, PlaMS

Program 001 Religion and Culture Development


