
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Goshi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 1.400

 1.400  0.000Output Output 004 Improved 

access to market and service 

centers

 1.400

 0.000 1.400  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of farm 

roads

 0.400

 0.400  0.000 0.000Sub-activity 001 Construction of 

farm road from Army camp to 

Baleygang

2558 Small 

Development 

Project(GOI1)

10%

 1.000

 1.000  0.000 0.000 The tendering of this work has been 

completed.
Sub-activity 002 Construction of 

farm road from Baleygang zero to 

Dogak

2558 Small 

Development 

Project(GOI1)

No of irrigation channels 

constructed

Kms of irrigation channels 

constructed

No of irrigation channel 

renovated

 0.350

 0.253

 0.603  0.350Output Output 005 Increased 

command area

 0.253

 0.350 0.603  0.350 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

55%

 0.076

 0.226  0.150 0.150 The materials for carrying out this 

activity has  reached the site.
Sub-activity 001 Construction of 

Karma irrigation channel

2558 Small 

Development 

Project(GOI1)

55%

 0.177

 0.377  0.200 0.200 The materials for carrying out this 

activity has  reached the site.
Sub-activity 002 Construction  of 

Garmala  irrigation channel

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.653

 0.350 0.350 2.003

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goshi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of RWSS constructed

No. of RWSS renovated

 0.750

 0.283

 1.033  0.750Output Output 001 Functional 

health infrastructure in place

 0.283

 0.750 1.033  0.750 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

30%

 0.111

 0.311  0.200 0.200 Collection of local material and 

trenching completed. Source 

dispute, case under gewog. The 

RWSS will benefit 5hhs.

Sub-activity 001 Construction of 

RWSS at lower Goshi

2558 Small 

Development 

Project(GOI1)

30%

 0.106

 0.406  0.300 0.300 Collection of local material and 

trenching completed. Source 

dispute, case under gewog. The 

RWSS will benefit 9hhs.

Sub-activity 002 Construction of 

RWSS at lower Dogak

2558 Small 

Development 

Project(GOI1)

40%

 0.066

 0.316  0.250 0.250 Collection of local material and 

trenching completed. Source 

dispute, case under gewog. The 

RWSS will benefit 33hhs and the 

materials has reached the project 

site.

Sub-activity 003 Maintenance of 

RWSS at upper Goshi

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.283

 0.750 0.750 1.033
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goshi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 1.150

 1.150  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.150

 0.000 1.150  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of  religion and culture 

infrastructures

 0.600

 0.600  0.000 0.000Sub-activity 001 Renovation and 

extension of Dagapela lhakhang

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 003 Installation of 

Nangten and Sungtens for 

Baleygang Lhakhang

0001 RGOB 

Financing(RGOB)

 0.400

 0.400  0.000 0.000Sub-activity 004 Construction of 

Lam's residence for Dogak 

lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.150

 0.000 0.000 1.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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