TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.200 Financing(RGOB)
infrastructures
Sub-activity 001 Electrification of 0.200 0.000 0.000 0001 RGOB
gewog office 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.000 0.000

0.200
Program 001 Administration & Management Page 1 of 8

Generated on 8/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Lajab Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 005 Increased No of irrigation channels 0.150 0.000 0.000
command area constructed 0.150
Kms of irrigation channels
constructed
Activity Activity 003 0.150 0.000 0.000 2558 Small
Construction/Maintenance of 0.150 Development
irrigation channels Project(GOI1)
Sub-activity 001 Construction of 0.150 0.000 0.000 2558 Small
irrigation channel at Kemgang 0.150 Development
Project(GOI1)
Program Total of the Fiscal Year 0.150 0.000 0.000
0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Lajab Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.762 0.000 0.000
health infrastructure in place (ORCs) constructed 0.762
No. of ORC renovated
No of RWSS constructed
No of RWSS renovated
Activity Activity 001 0.762 0.000 0.000 2558 Small
Construction/Renovation of ORC 0.762 Development
’ Project(GOI1)
Sub-activity 001 Construction of 0.762 0.000 0.000 2558 Small
ORC at Kemgang 0.762 Development
’ Project(GOI1)
Program Total of the Fiscal Year 0.762 0.000 0.000
0.762

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Lajab Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.723 0.000 0.000 2558 Small
Construction/Renovation of bridge 0 Development
Project(GOI1)
Sub-activity 001 Construction of 0.723 0.000 0.000 2558 Small
suspension bridge at 0. Development
Sephorchhu/Balung Project(GOI1)
Program Total of the Fiscal Year 0.723 0.000 0.000
0.723
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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