
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Martshalla Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Percent of Households 

living within one hour 

walking distance from the 

nearest motorable road 

point

Kms of functional farm 

road constructed

No. of farm roads 

constructed

Kms of farm roads 

renovated

 0.000

 1.964

 1.964  0.000Output Output 004 Improved 

access to market and service 

centers

 1.964

 0.000 1.964  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 Infrastructure 

Development

0%

 1.964

 1.964  0.000 0.000 1.00 km completed and work 

progressing(M/s Pelden 

Construction, S/Jongkhar)

Sub-activity 001 C0nstruction of 

farm road from Martshala to 

Shemshem (13km) (spillover)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.964

 0.000 0.000 1.964
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Martshalla Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acre)

Total area under 

afforestation (acres)

No of community forest

No of private forest

 0.000

 0.086

 0.086  0.000Output Output 001 Increased area 

brought under afforestration, 

private and community forest

 0.086

 0.000 0.086  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.060

 0.060  0.000 0.000Sub-activity 001 CF Management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.010

 0.010  0.000 0.000Sub-activity 002 Issue of 

Cerfificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.016

 0.016  0.000 0.000Sub-activity 003 Sign boards for 

Approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.086

 0.000 0.000 0.086
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Martshalla Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Out Reach Clinics 

(ORC) constructed

No of BHUs constructed

No of ORCs to upgraded 

to BHU II

 0.536

 0.544

 1.080  0.536Output Output 001 Functional 

health infrastructure in place

 0.544

 0.536 1.080  0.536 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

25%

 0.464

 1.000  0.536 0.536 Window level and activity 

progressing (M/s Tendrel 

construction, S/Jongkhar)

Sub-activity 001 Construction of 

ORC at tsholingkhar

2558 Small 

Development 

Project(GOI1)

 0.080

 0.080  0.000 0.000Sub-activity 002 Re-Roofing of 

ORC at Tshotsalo Village

0001 RGOB 

Financing(RGOB)

No. of RWSS constructed

No. of RWSS 

rehabilitated

 0.291

 0.509

 0.800  0.291Output Output 003 Functional 

RWSS in place

 0.509

 0.291 0.800  0.291 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 004 RWSS

55%

 0.109

 0.400  0.291 0.291 Networking of pipes  and renovation 

of tape stands in 

progress(Departmental Execution)

Sub-activity 001 Rehabiliation of 

RWSS at Gorgthongma

2558 Small 

Development 

Project(GOI1)

 0.400

 0.400  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at marhshalla CPS

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 1.053

 0.827 0.827 1.880

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Martshalla Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhangs 

renovated /maintained

No of chortens renovated

 0.000

 0.690

 0.690  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.690

 0.000 0.690  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

development

 0.690

 0.690  0.000 0.000Sub-activity 001 Renovation of 

chortens at gorthongma, 

Chotenwoong, Tsholingkhar, 

Thongpashing and Tshotsalo

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.690

 0.000 0.000 0.690

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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