
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Thedtsho Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.295

 1.005

 1.300  0.295Output Output 001 Functional civil 

infrastructure in place

 1.005

 0.295 1.300  0.295 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

90%

 0.805

 1.100  0.295 0.295 The work is contracted to M/s 

Samap Construction and the 

structure is single storied building.

Sub-activity 001 Construction of 

MP hall (spillover)

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Construction of 

gewog office toilet

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.005

 0.295 0.295 1.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thedtsho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farm roads 

constructed

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points.

 0.000

 1.000

 1.000  0.000Output Output 001 Improved 

access to market and service 

centers

 1.000

 0.000 1.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Const of farm 

road

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

farm road from Bajo Lhakhang to 

Matalungchu (5kms)

0001 RGOB 

Financing(RGOB)

Potato production 

(MT/year)

Paddy production 

(MT/year)

 0.000

 0.070

 0.070  0.000Output Output 003 Increased 

cereal and cash crop production

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Cereal crop 

development

0001 RGOB 

Financing(RGOB)

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.040

 0.040  0.000 0.000Sub-activity 001 Cash crop 

development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.070

 0.000 0.000 1.070
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thedtsho Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Milk production 

(Litre/year)

  Butter production 

(MT/year)

 Cheese production 

(MT/year)

 Eggs production 

(Dozen/year)

Pork production (MT/year)

 0.000

 0.045

 0.045  0.000Output Output 001 Increased 

livestock production

 0.045

 0.000 0.045  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.045

 0.045  0.000 0.000Sub-activity 001 Feed and fodder 

development

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

feed and fodder 

developments

 No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.250

 0.250  0.000Output Output 003 Improved 

livestock and extension services

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Institutional 

(capacity) development

 0.150

 0.150  0.000 0.000Sub-activity 001 Cattle exchange 

program

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Farmers study 

tour

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.295

 0.000 0.000 0.295

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thedtsho Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

No of forest fire 

committees trained

 No.of nursery established

 0.000

 0.060

 0.060  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.060

 0.060  0.000 0.000Sub-activity 001 Farmers training 

on forest fire management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thedtsho Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of BHUs constructed

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.000

 0.635

 0.635  0.000Output Output 001 Functional 

health infrastructure in place

 0.635

 0.000 0.635  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

100%

 0.635

 0.635  0.000 0.000 The work was already completed 

during the last financial year.
Sub-activity 001 Construction of 

Chazam Phakha RWSS

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.635

 0.000 0.000 0.635

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thedtsho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

Renovation of Chortens

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

toilet for Rinchengang Lhakhang

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 002 Construction of 

toilet for Bajo Lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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