TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Nichula Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased area Total area under 0.650 0.000 0.000
brought under afforestation, private community forest (acres) 0.650
and community forest :
Activity Activity 006 0.650 0.000 0.000 2558 Small
Construction/Renovation of 0.650 Development
Forestry infrastructures Project(GOI1)
Sub-activity 001 Solar fencing 0.650 0.000 0.000 2558 Small

0 Development

Project(GOI1)

Program Total of the Fiscal Year 0.650 0.000 0.000

0.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Nichula Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No. of Out Reach Clinics 0.150 0.000 0.000
health infrastructure in place (ORCs) constructed 0.150
No. of Out Reach Clinics
(ORCs) renovated
No RWSS constructed
No of RWSS renovated
Activity Activity 001 0.150 0.000 0.000 2558 Small
Construction/Renovation of ORC 0.150 Development
’ Project(GOI1)
Sub-activity 001 Maintenance of 0.150 0.000 0.000 2558 Small
ORC at Nichula 0.150 Development
’ Project(GOI1)
Program Total of the Fiscal Year 0.150 0.000 0.000
0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Page 4 of 6

Generated on 8/4/2011, PlaMS



Administrative Unit: Nichula Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.532 0.000 0.000 0001 RGOB

Construction/Renovation of bridge 0.532 Financing(RGOB)

2558 Small
Development
Project(GOI1)

Sub-activity 001 construction of 0.412 0.000 0.000 2558 Small
suspension bridges over sunkosh 0.412 Development
river Project(GOI1)
Sub-activity 002 Construction of 0.120 0.000 0.000 0001 RGOB
Mule track 0.120 Financing(RGOB)
Program Total of the Fiscal Year 0.532 0.000 0.000

0.532
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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