
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Goenshari Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated/maintained

No. of GT hall

 0.000

 1.309

 1.309  0.000Output Output 001 Functional civil 

infrastructure in place

 1.309

 0.000 1.309  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/improve

ment of gewog infrastructure

 1.309

 1.309  0.000 0.000Sub-activity 001 Construction of 

meeting hall

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.309

 0.000 0.000 1.309
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goenshari Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy Production (MT)

Orange Production (MT)

Potato Production (MT)

 0.000

 0.045

 0.045  0.000Output Output 002 Increased 

cereal and cash crops production

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

development

 0.015

 0.015  0.000 0.000Sub-activity 001 Crop Promotion 

Activities

0001 RGOB 

Financing(RGOB)

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development

 0.015

 0.015  0.000 0.000Sub-activity 001 Horticulture 

Promotion Activities

0001 RGOB 

Financing(RGOB)

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Oilseed and 

grain legumes development

 0.015

 0.015  0.000 0.000Sub-activity 001 Vegetable 

promotion activities

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.045

 0.000 0.000 0.045
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goenshari Sector: LIVESTOCK

Division/Field Office: Program: Livestock development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

Animal Health

No. of Community Animal 

Health Workers trained

 0.000

 0.015

 0.015  0.000Output Output 001 Improved 

livestock extension and support 

services

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Farmers' 

training

 0.015

 0.015  0.000 0.000Sub-activity 001 Training on 

rearing improved breed

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.015

 0.000 0.000 0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 5 of 12
Generated on 11/4/2011, PlaMS

Program 001 Livestock development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goenshari Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No. of community forest

No. of private forest

 0.000

 0.056

 0.056  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community 

forest

 0.040

 0.040  0.000 0.000Sub-activity 004 Community forest 

management and planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 005 Issuing of 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 006 Sign board for 

approved community forest

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.056

 0.000 0.000 0.056
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goenshari Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of Out reach health 

clinics (ORCs) 

constructed

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

health infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

of ORC

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 

ORC at Tshephu

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 10 of 12
Generated on 11/4/2011, PlaMS

Program 001 Health Development



Administrative Unit: Goenshari Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of suspension bridge 

renovated

 0.000

 0.050

 0.050  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Maintenance 

of suspension bridge

 0.050

 0.050  0.000 0.000Sub-activity 001 Maintenance of 

suspension bridge at Tshorimo

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 11 of 12
Generated on 11/4/2011, PlaMS

Program 001 Urban Infrastructure Development, Roads and Bridges



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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