
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gesarling Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.035

 0.035  0.000Output Output 001 Functional civil 

infrastructure in place

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Direction and 

support services

 0.035

 0.035  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.035

 0.000 0.000 0.035
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 2 of 6
Generated on 8/4/2011, PlaMS

Program 001 Administration & Management



Administrative Unit: Gesarling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of trained farmers 

adopting new seeds and 

practices

No of agricultural 

machineries purchased

 0.000

 0.025

 0.025  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.025

 0.025  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 10.711

 10.711  0.000Output Output 004 Improved 

access to market and service 

centers

 10.711

 0.000 10.711  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of farm 

roads

 9.711

 9.711  0.000 0.000Sub-activity 001 Construction of 

Farmroad from feeder road to 

Gangjab

2558 Small 

Development 

Project(GOI1)

5%

 1.000

 1.000  0.000 0.000 The work has now been tendered.Sub-activity 002 Construction of 

farm roads from Gesarling Feeder 

road to Trashithang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 10.736

 0.000 0.000 10.736
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gesarling Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No of RWSS constructed

No of RWSS renovated

No of ORC renovated

 0.800

 0.250

 1.050  0.800Output Output 001 Functional 

health infrastructure in place

 0.000

 0.800 0.800  0.800 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of ORCs

100%

 0.000

 0.800  0.800 0.800 The construction of ORC has been 

fully completed.
Sub-activity 001 Construction of 

ORC at Samtengang

2558 Small 

Development 

Project(GOI1)

 0.250

 0.000 0.250  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

 0.250

 0.250  0.000 0.000Sub-activity 001 Maintenance of 

RWSS at Trashithang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.250

 0.800 0.800 1.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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