
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Korphu Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.490

 0.490  0.000Output Output 001 Functional civil 

infrastructure in place

 0.490

 0.000 0.490  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

of community information center

 0.490

 0.490  0.000 0.000Sub-activity 001 Site 

Development and compound 

fencing of Gewog office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.490

 0.000 0.000 0.490
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Korphu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of  Rural water supply 

schemes

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

health infrastructure in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Maintenance 

of Out Reach Clinic

 0.200

 0.200  0.000 0.000Sub-activity 001 Maintenance of 

Nimshong ORC

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 4 of 10
Generated on 7/4/2011, PlaMS

Program 001 Health Development



Administrative Unit: Korphu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional irrigation 

channels

Total irrigated land (area)

No of irrigation channels 

constructed

No. of irrigation channels 

renovated

Kms of irrigation channels 

renovated

 0.040

 0.360

 0.400  0.040Output Output 004 Increased 

command area

 0.360

 0.040 0.400  0.040 0001 RGOB 

Financing(RGOB)

Activity Activity 002  

Construction/maintenance of 

irrigation channel

35%

 0.360

 0.400  0.040 0.040 Expenditure only as an advanceSub-activity 001 Renovation of 

irrigation channel at Nabji

0001 RGOB 

Financing(RGOB)

No of functional farm 

roads

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.650

 29.350

 30.000  0.650Output Output 005 Improved 

access to market and service 

centers

 29.350

 0.650 30.000  0.650 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Extension/maintenan

ce of farm roads

20 %

 29.350

 30.000  0.650 0.650 On goingSub-activity 001 Construction of 

Nabji Korphu farm road

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 29.710

 0.690 0.690 30.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Korphu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Water source protection 

(acres)

No. of community forest

No. of private forest 

(Households)

Total area brought under 

land management (sites)

 0.000

 0.018

 0.018  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.018

 0.000 0.018  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Community 

forest development

70%

 0.010

 0.010  0.000 0.000 Advance payment Nu. 10000. Work 

on progress
Sub-activity 001 Issue of CF 

certificate

0001 RGOB 

Financing(RGOB)

35%

 0.008

 0.008  0.000 0.000 Advancement payment Nu. 8000. 

Work on progress.
Sub-activity 002 Sign boards for 

approved CF

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

Community Forest, 

Private Forest and non 

timber forest product 

development

No. of nursery established

Promotion of non timber 

forestry product 

development (Group)

Forestry fire management 

(Groups)

 0.000

 0.050

 0.050  0.000Output Output 002 Improved 

forestry extension and support 

services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Environment 

conservation

50%

 0.020

 0.020  0.000 0.000 Advance payment Nu. 20000Sub-activity 001 Training on 

Environment conservation program

0001 RGOB 

Financing(RGOB)

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 011 Non-wood 

forest product development

65%

 0.030

 0.030  0.000 0.000 Advance payment Nu. 0.030 mSub-activity 001 Training on agro 

forest management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.068

 0.000 0.000 0.068

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Korphu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of 

Lhakhangs/Gomdey 

constructed

No. of Lhakhangs 

renovated

No. of Lhakhangs 

electrified

 0.000

 1.100

 1.100  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.100

 0.000 1.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Const/renovation/extension of 

religion & cultural infrastructure

 0.600

 0.600  0.000 0.000Sub-activity 001 Maintenance of 

Korphu lhakhang

0001 RGOB 

Financing(RGOB)

 0.500

 0.500  0.000 0.000Sub-activity 002 Construction of 

crematorium at Nabji

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.100

 0.000 0.000 1.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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