
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gaseytsho Wom Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

 No. of Gewog Tshogde 

hall

 0.000

 0.607

 0.607  0.000Output Output 001 Functional civil 

infrastructure in place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.600

 0.600  0.000 0.000Sub-activity 001 Fencing of gups 

office

0001 RGOB 

Financing(RGOB)

 0.007

 0.000 0.007  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension & 

support services

 0.007

 0.007  0.000 0.000Sub-activity 001 Signboard for 

gups office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.607

 0.000 0.000 0.607
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Wom Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of  farm roads 

constructed

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.000

 0.500

 0.500  0.000Output Output 002  Improved 

access to market and service 

centers

 0.500

 0.000 0.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 008 

Construction/maintenance of farm 

roads

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

Satshozam to Heashokha farm 

road (4.2kms)

2558 Small 

Development 

Project(GOI1)

 No of functional irrigation 

channels (Nos)

Total irrigated land(area)

  No of irrigation channels 

constructed

  Kms of irrigation 

channels constructed

 0.000

 0.150

 0.150  0.000Output Output 003 Increased 

command area

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Renovation of 

irrigation channel

 0.150

 0.150  0.000 0.000Sub-activity 001 Renovation of 

Chokulum yuwa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.650

 0.000 0.000 0.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Wom Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of RNR center 

constructed

 No. of livestock 

infrastructure constructed

 No. of livestock 

infrastructure renovated

 0.000

 0.050

 0.050  0.000Output Output 002 Functional 

livestock infrastructure in place

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Livestock 

infrastructure

 0.050

 0.050  0.000 0.000Sub-activity 001 Construction of 

AI with shade

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

feed and fodder 

development

No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.060

 0.060  0.000Output Output 003 Improved 

livestock and extension services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Institutional(capacity)development

 0.060

 0.060  0.000 0.000Sub-activity 001 Training on diary 

management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.110

 0.000 0.000 0.110
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Wom Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

 Total area under private 

forest (acres)

 Total area under 

afforestation (acres)

  No. of community forest

No. of private forest

 0.000

 0.070

 0.070  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.070

 0.070  0.000 0.000Sub-activity 001 Commuity forest 

at Hebesa

0001 RGOB 

Financing(RGOB)

 No. of farmers trained on 

forest fire management

 No of forest fire 

committees trained

  No.of nursery 

established

 0.000

 0.050

 0.050  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers training 

on forest fire fighting

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.120

 0.000 0.000 0.120
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Wom Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.200

 0.000

 0.200  0.200Output Output 001 Functional 

health infrastructure in place

 0.000

 0.200 0.200  0.200 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of ORC

100%

 0.000

 0.200  0.200 0.200 The work is contracted to M/s 

Sonam Construction and it is single 

storied structure. The ORC will 

benefit two chiwogs of the Gewog. 

The work is completed

Sub-activity 001 Renovation of 

ORC at Tapchakha

2558 Small 

Development 

Project(GOI1)

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.000

 0.060

 0.060  0.000Output Output 002 Functional 

RWSS in place

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

 0.060

 0.060  0.000 0.000Sub-activity 001 Rehabilitation of 

Tapchakha RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.200 0.200 0.260
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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