
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Hungrel Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

   No. of Gewog Tshogde 

hall

 0.000

 0.200

 0.200  0.000Output Output 001  Functional civil 

infrastructure in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Management 

and supplementary services

 0.050

 0.050  0.000 0.000Sub-activity 001 WATER SUPPLY 

TO GUP OFFICE

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 002 FENCING 

AROUND GUP OFFICE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Hungrel Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

Percent of housholds 

(villages, population) 

living within one hour 

walking distance from the 

nearest moterable road 

points.

No of farm roads 

constructed

 0.600

 1.100

 1.700  0.600Output Output 002 Improved 

access to market and service 

centers

 1.100

 0.600 1.700  0.600 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/improve

ment of farm roads

 1.100

 1.100  0.000 0.000Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM DZONG PARKING 

TO HUNGRELKHA (0.5KM)

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.600  0.600 0.600 The work departmentally executed. 

And the0.5km long is completed.
Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM DONAMU TO 

GOENSAKHA (0.5KM)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.100

 0.600 0.600 1.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Hungrel Sector: FORESTRY

Division/Field Office: Program: Forestry development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

      Total area under 

private forest (acres)

  No. of community forest

  No. of private forest

 0.000

 0.030

 0.030  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.030

 0.030  0.000 0.000Sub-activity 001 

ESTABLISHMENT OF 

COMMUNITY FOREST

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

forest fire management

 0.000

 0.100

 0.100  0.000Output Output 003 Improved 

forestry extension and support 

services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.050

 0.050  0.000 0.000Sub-activity 001 ROAD SIDE/ 

RIVER BANK PLANTATION

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 

CONSTRUCTION OF GARBAGE 

PIT

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.130

 0.000 0.000 0.130
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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