
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Chaskhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.000

 0.155

 0.155  0.000Output Output 001 Functional civil 

infrastructure in place

 0.155

 0.000 0.155  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.155

 0.155  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.155

 0.000 0.000 0.155
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chaskhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional irrigation 

channels

Total irrigated 

land(hectare)

Km. of irrigation channel 

renovated

 0.000

 0.300

 0.300  0.000Output Output 004 Increased 

command area

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

/maintenance of irrigation channel

30

 0.300

 0.300  0.000 0.000 Work in progressSub-activity 001 Maintenance of 

irrigation channel from Gudari to 

Zorgonpa

0001 RGOB 

Financing(RGOB)

No. of farm roads 

constructed

Km. of farm road 

constructed

No. of farm roads 

inproved/renovated

 5.346

 0.154

 5.500  5.346Output Output 005 Improved 

access to market and service 

centers

 0.154

 5.346 5.500  5.346 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

90

 0.000

 4.000  4.000 4.000 14 km completedSub-activity 001 Const of farm 

road from Sangbari to Gonpa

2558 Small 

Development 

Project(GOI1)

70

 0.154

 1.500  1.346 1.346 8 km completedSub-activity 003 Construction of 

Farm Road from Pam to 

Zangpowong

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.454

 5.346 5.346 5.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chaskhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of farmers trained on 

forest fire management

No of forest fire 

committees trained

No of nursery established

 0.000

 0.031

 0.031  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.031

 0.000 0.031  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest fire 

management

 0.031

 0.031  0.000 0.000Sub-activity 001 Forest Fire 

Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.031

 0.000 0.000 0.031

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 5 of 8
Generated on 11/4/2011, PlaMS

Program 001 Forestry Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chaskhar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of RWSS constructed

No of RWSS rehabilitation

 0.264

 0.736

 1.000  0.264Output Output 003 Functional 

RWSS in place

 0.736

 0.264 1.000  0.264 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS 

scheme

70

 0.236

 0.500  0.264 0.264 water tap construction underwaySub-activity 001 Const of RWSS 

at Kadam, Pam, Badang Zalashing 

& Pam

2558 Small 

Development 

Project(GOI1)

30

 0.500

 0.500  0.000 0.000 supply order placedSub-activity 002 Construction of 

RWSS at Karmadangsa & 

Gonpanagri

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.736

 0.264 0.264 1.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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