TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsendagang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Improved No of farm roads 4.000 1.100 1.100
access to market and service constructed 2.900
centers Kms of farm roads
constructed

Activity Activity 008 Construction 4.000 1.100 1.100 2558 Small
of farm roads 2.900 Development

Project(GOI1)
Sub-activity 001 Construction of 75% 1.000 1.000 1.000 2558 Small The work was awarded to Lama
farm road from Highway to lower 0 Development industry and formation cutting of
Gangzur ’ Project(GOI1) this work is completed. Permanent

work has now started.

Sub-activity 002 Construction of 1.000 0.000 0.000 2558 Small
farm roads from PW Camp to 1.000 De\{elopment
lower Tsendagang Project(GOI1)
Sub-activity 003 Construction of 5% 2.000 0.100 0.100 2558 Small The work was awarded to M/s Drup
farm roads from Norbuzingkha to 1 Development Phunsum Construction, Gelephu
via Khatoe Gangzur to Gopini ' Project(GOI1) and work order issued.
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1. Activity Progress (Continued)

Activity Indicator

Expenditure (Million Nu)
FIC/Funding
Agency

Annual Target Actual Budget Cumulative

& Balance

Current

(Million Nu) Period

Remarks

Activity Activity 005 0.600 0.000 0.000 2558 Small
Construction/Maintenance of 0. Development
irrigation channels Project(GOI1)
Sub-activity 002 Construction of 0% 0.600 0.000 0.000 2558 Small This activity.couldn't be taken up as
irrigation channel at lower 0 Development it is not feasible.
Tsendagang Project(GOI1)
Program Total of the Fiscal Year 4.600 1.100 1.100
3.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsendagang Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.400 0.100 0.100
health infrastructure in place (ORCs) constructed 0.300
No of RWSS constructed
No of RWSS renovated
No of ORC renovated
Activity Activity 002 0.400 0.100 0.100 2558 Small
Construction/Renovation of RWSS 0.300 Development
’ Project(GOI1)
Sub-activity 003 Construction of 30% 0.400 0.100 0.100 2558 Small Trenching and local material
RWSS at Tsendagang 0.300 Development collection completed and supply
’ Project(GOI1) order placed. This RWSS will
benefit 32hhs.
Program Total of the Fiscal Year 0.400 0.100 0.100
0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsendagang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of mule tracks 0.600 0.000 0.000
rural access infrastructures in constructed 0.600
place No of suspension,

cantilever, wooden
bridges constructed

No of suspension,
cantilever, wooden
bridges renovated

Activity Activity 001 0.600 0.000 0.000 2558 Small
Construction/Renovation of bridges 0.600 Development
’ Project(GOI1)
Sub-activity 001 construction of 5% 0.600 0.000 0.000 2558 Small Survey yet to be done.
Samachu Bridge 0.600 Development
Project(GOI1)
Program Total of the Fiscal Year 0.600 0.000 0.000
0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsendagang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Inakhang 0.200 0.000 0.000

religious and cultural infrastructure constructed 0.200

in place No of Ihakhang renovated

Activity Activity 001 0.200 0.000 0.000 0001 RGOB

Construction/Renivation of 0.200 Financing(RGOB)

Religious infrastructures

Sub-activity 001 Construction of 0.200 0.000 0.000 0001 RGOB
kitchen and toilet at Gangzur 0.200 Financing(RGOB)
Ihakhang

Program Total of the Fiscal Year 0.200 0.000 0.000

0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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