
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Deothang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Proportion of planned civil 

infrastructure constructed

Proportion of planned civil 

infrastructure renovated

 0.975

 0.475

 1.450  0.975Output Output 001 Functional civil 

infrastructure in place

 0.475

 0.975 1.450  0.975 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

100%

 0.475

 1.450  0.975 0.975 Completed (M/s Samten Choling 

Construction, Tashigang)
Sub-activity 001 Construction of 

Gup's office

2558 Small 

Development 

Project(GOI1)

No. of Gewog staff trained

No. of new office 

equipments and facilities 

established

 0.000

 0.184

 0.184  0.000Output Output 003 Improved 

Gewog support services

 0.184

 0.000 0.184  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 010 Direction and 

support sevices

 0.184

 0.184  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.659

 0.975 0.975 1.634
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Deothang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

No./Percent of 

households (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points

No. of farm roads 

constructed

Kms of farm roads 

constructed

 1.231

 1.543

 2.774  1.231Output Output 004 Improved 

access to market and service 

centers

 1.543

 1.231 2.774  1.231 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 Infrastrucutre 

Development

100%

 1.543

 2.774  1.231 1.231 Completed (6.5 km) M/s Peldang 

Construction, Thimphu
Sub-activity 001 Construction of 

Farm road from Rikhey to 

Wangchillo (7 kms)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.543

 1.231 1.231 2.774
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Deothang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area uner 

community forest (in 

acres)

Total area under private 

forest (in acres)

Total area under 

afforestation (in acres)

No of community forest

No of private forest

Total area brought under 

land managment  (in 

acres)

 0.000

 0.056

 0.056  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forestry development

 0.040

 0.040  0.000 0.000Sub-activity 001 CF management 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 002 Issue of 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign boards for 

Approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.056

 0.000 0.000 0.056

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Deothang Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of BHUs constructed

No of Out Reach Clinics 

(ORC)

No of other health 

infrastructure constructed

No of other health 

infrastructure renovated

 0.475

 0.025

 0.500  0.475Output Output 001 Functional 

health infrastructure in place

 0.025

 0.475 0.500  0.475 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

75%

 0.025

 0.500  0.475 0.475 Fitting of pipes and maintenance of 

tape posts in progress 

(Departmental Execution)

Sub-activity 001 Rehabilitation of 

Rwss at Rikhey and Reshore

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.025

 0.475 0.475 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 7 of 10
Generated on 7/4/2011, PlaMS

Program 001 Health Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Deothang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule tracks 

constructed

No. of suspension bridges 

constructed

No. of mule tracks 

removated

No. of suspension bridges 

renovated

 0.000

 1.130

 1.130  0.000Output Output 001 Functional 

rural access infrastructure in place

 1.130

 0.000 1.130  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

0%

 1.130

 1.130  0.000 0.000 Activity dropped(Budget tobe 

reappropriated)
Sub-activity 001 Construction of 

Suspension bridge at Martang -  

sharkangri

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.130

 0.000 0.000 1.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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