TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
inistrative Unit: Chhok Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | quarter & Balance Agency

Activity Activity 007 4.600 1.164 1.164 2558 Small
Construction/Maintenance/expansi 3.436 Development
on of farm roads Project(GOI1)
Sub-activity 001 Construction of Ongoing 1.000 0.113 0.113 2558 Small Completed first cutting
farm road from Dhur to Dhurmin 0.887 Development

Project(GOI1)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) [ Quarter & Balance Agency
Sub-activity 002 Maintenance of Under progress 0.150 0.000 0.000 2558 Small
farm road from Toktozampa to 0.150 Development
Dhur (1.5km) Project(GOI1)
Sub-activity 003 Installation of Under progress 0.150 0.000 0.000 2558 Small
hume pipe & maintenance of farm 0.150 Development
road at karshingtsawa Project(GOI1)
Sub-activity 004 Construction of Ongoing 2.000 1.030 1.030 2558 Small Nearing completion
farm road from Wangdicholing to 0.970 Development
Pongona ’ Project(GOI1)
Sub-activity 005 Construction of Ongoing 1.000 0.021 0.021 2558 Small Just started
farm road from Ngasiphel to 0 Development
Changwa (1km) Project(GOI1)
Sub-activity 006 Construction of Ongoing 0.300 0.000 0.000 2558 Small

culverts at Jakar kashingtsawa
farm road

0 Development
Project(GOI1)

Activity Activity 008 0.080 0.000 0.000 2558 Small
Construction/maintenance of 0 Development
irrigation channels Project(GOI1)
Sub-activity 001 Maintenance of Ongoing 0.080 0.000 0.000 2558 Small
irrigation channels 0 Development
Project(GOI1)

Program Total of the Fiscal Year 4.680 1.164 1.164

3.516
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Chhokhor Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 004 Extension & 0.080 0.000 0.000 0001 RGOB

support services 0.080 Financing(RGOB)

Sub-activity 001 Farmers study 0.080 0.000 0.000 0001 RGOB Activity not yet started
tour to other dzongkhag 0.080 Financing(RGOB)

Activity Activity 001 0.350 0.000 0.000 0001 RGOB
Construction/Maintenance 0.350 Financing(RGOB)
livestock infrastructure
Sub-activity 001 Fencing & toilet Under progress 0.300 0.000 0.000 0001 RGOB
construction at MPU Tamshing 0.300 Financing(RGOB)
Sub-activity 002 Establishment of Work under progre: 0.050 0.000 0.000 0001 RGOB
Al center at Thangbi 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.430 0.000 0.000

0.430
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Livestock Development
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Administrative Unit: Chhokhor Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 001 Community 0.148 0.014 0.014 0001 RGOB

forest development 0.134 Financing(RGOB)
2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 001 Farmers training Ongoing 0.080 0.014 0.014 0001 RGOB

on CF and silviculture 0.066 Financing(RGOB)

management

Sub-activity 002 Training on CF Ongoing 0.050 0.000 0.000 2173 Participatory

management planning 0.050 Forest
Management
Project Phase
II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator

Expenditure (Million Nu)

Cumulative | FIC/Funding
& Balance Agency

Annual Target Actual

Budget Current
(Million Nu) [ qQuarter

Remarks

Sub-activity 003 Issuing of CF

done at ta later datt 0.010 0.000 0.000 2173 Participatory

certificates 0.010 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 004 Signboard for 0.008 0.000 0.000 2173 Participatory ~ Activity will be carried out at the
approved CF 0.008 Forest end of the year
’ Management
Project Phase
I(HELVETAS)
Activity Activity 003 Watershed & 0.100 0.000 0.000 0001 RGOB
spring protection 0.100 Financing(RGOB)
Sub-activity 001 Watershed and 0.100 0.000 0.000 0001 RGOB
spring protection 0.100 Financing(RGOB)
Activity Activity 006 Non-wood 0.050 0.000 0.000 0001 RGOB
forest product development 0.050 Financing(RGOB)
Sub-activity 001 Training on yet to start 0.050 0.000 0.000 0001 RGOB

Non-wood forest product
development

0.050 Financing(RGOB)

Activity Activity 004 Forest fire 0.050 0.000 0.000 0001 RGOB
management 0.050 Financing(RGOB)
Sub-activity 001 Forest fire Ongoing 0.050 0.000 0.000 0001 RGOB
management training 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.348 0.014 0.014
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Chhokhor Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 001 0.650 0.000 0.000 2558 Small
Construction/rehabilitation of 0 Development
RWSS ’ Project(GOI1)
Sub-activity 001 Construction of Work under progre: 0.500 0.000 0.000 2558 Small
RWSS at Dorjibee and Riribee 0 Development
Project(GOI1)
Sub-activity 002 Rehabilitation of Work under progre: 0.150 0.000 0.000 2558 Small
RWSS at Chakhar, Norbugang and 0.150 Development
Lamethang Project(GOI1)
Program Total of the Fiscal Year 0.650 0.000 0.000
0.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Chhokhor Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 001 0.100 0.000 0.000 0001 RGOB
Construction/Renovation of 0.100 Financing(RGOB)
Ihakhangs/Goendeys
Sub-activity 001 Re-roofing of Under progress 0.100 0.000 0.000 0001 RGOB
Ihakhang & cremation ground and 0.100 Financing(RGOB)
supply of cement
Program Total of the Fiscal Year 0.100 0.000 0.000

0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Culture development
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