
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Khame Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     100Utilisation of Gewog Annual Budget (in 

Percent)

91 (2008)Outcome 001 Effective and efficient 

service delivery

0.00-     10No. of Gewog Tshogde held annually 2 (2008)Outcome 002 Enhanced democratic 

local governance

0.00-     2No of women in Gewog Tshogde 0 (2008)

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

 0.216

 1.381

 1.597  0.216Output Output 001 Functional civil 

infrastructure in place

 0.750

 0.216 0.966  0.216 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on of Gewog infrastructure

 0.750

 0.750  0.000 0.000Sub-activity 001 Major 

maintenance of Gup 

Office(damaged by earthquake)

0001 RGOB 

Financing(RGOB)

100%

 0.000

 0.216  0.216 0.216 Completed departmentallySub-activity 002 Construction of 

water supply to the gup office

2558 Small 

Development 

Project(GOI1)

 0.631

 0.000 0.631  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Direction and 

support services

 0.571

 0.571  0.000 0.000Sub-activity 001 Operation and 

Mgt. Services

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.010

 0.010  0.000 0.000Sub-activity 002 GYT SERVICES 0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 003 Purchase of 

furniture

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.381

 0.216 0.216 1.597

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 2 of 15
Generated on 7/4/2011, PlaMS

Program 001 General Administration & Management Services



Administrative Unit: Khame Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of irrigation channels 

constructed (in nos)

Kms of irrigation channels 

constructed (in kms)

Total irrigational 

land(Acres)

No. of functional irrigation 

channels(Nos)

 0.500

 0.225

 0.725  0.500Output Output 002 Increased 

command area (in acres)

 0.225

 0.500 0.725  0.500 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of irrigation channel

30%

 0.225

 0.725  0.500 0.500 HDP pipe 200mm dia 6Mt long of 

103 pieces were procured. 

However, community meeting 

decided to forego with new 

construction and maintain the old 

channel due to construction falling 

under religious sites. Community 

also have the propsals of diverting 

the remaining budget for 

maintenance  of  other 4 irrigaion 

channels(Khailo, Zomina, Kabesa & 

Gathana).

Sub-activity 001 Construction of 

irrigation channel at Panikong

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production 

(MT/year)

Wheat production 

(MT/year)

Potato production 

(MT/year)

Chilli production 

(MT/year)

Barley production 

(MT/year)

 0.000

 0.050

 0.050  0.000Output Output 003 Increased 

cereal and cash crops production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Cereal crop 

promotion

0001 RGOB 

Financing(RGOB)

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.275

 0.500 0.500 0.775

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khame Sector: LIVESTOCK

Division/Field Office: Program: Livesock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production 

(Litres/year)

Butter production  

(MT/year)

Cheese production  

(MT/year)

Eggs (Dozen/year)

 0.000

 0.085

 0.085  0.000Output Output 001 Increased 

livestock productions

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.035

 0.035  0.000 0.000Sub-activity 001 Feed and fodder 

development

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

Health

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 Breeding 

program(plant & equiptment, 

animal feeds)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.085

 0.000 0.000 0.085
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khame Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of community forest

No of private forest

Total area under 

community forest (in 

acres)

Total area under private 

forest (in acres)

Total area under 

afforestation (in areas)

 0.000

 0.100

 0.100  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

Forest development

 0.100

 0.100  0.000 0.000Sub-activity 001 Community forest 

development

0001 RGOB 

Financing(RGOB)

Orchid 

Production/Development

No. of farmers trained on 

forest fire management

No. of nuresery 

developed

 0.000

 0.025

 0.025  0.000Output Output 002  Improved 

forestry extension services

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Non-wood 

forest product development

 0.025

 0.025  0.000 0.000Sub-activity 001 Development of 

NWFPS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.125

 0.000 0.000 0.125
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khame Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach 

Clinics(ORCs) 

constructed

No. of other health 

infrastructure constructed

 0.000

 0.150

 0.150  0.000Output Output 001 Functional 

health infrastructure in place

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renvoati

on of infrastructure

 0.150

 0.150  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at Chorten Goenpa

0001 RGOB 

Financing(RGOB)

No. of RWS constructed

No. RWSS renovated

 0.150

 0.113

 0.263  0.150Output Output 002 Functional 

RWSS in place

 0.113

 0.150 0.263  0.150 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of RWSS

30%

 0.113

 0.263  0.150 0.150 Work awarded to community 

contract. The work is under full 

progress

Sub-activity 001 Construction of 

ORC at Yemina

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.263

 0.150 0.150 0.413
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khame Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of suspension, 

cantilever, wooden 

bridges, and  RCC bridge 

constructed

No. of muletrack 

maintained

No. of suspension, 

cantilever, wooden 

bridges renovated

 0.034

 0.086

 0.120  0.034Output Output 001 Functional 

rural access infrastructure in place

 0.086

 0.034 0.120  0.034 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/improve

ment of mule tracks

30%

 0.086

 0.095  0.009 0.009 1 km of M/track maintenance work 

started thorugh commuity contrack. 

Remaining budget will be 

reappropriate to maint. Of Sebji 

Goenpa

Sub-activity 001 Maintenance of 

M/track from Panikong -Sebji 

goenpa

0001 RGOB 

Financing(RGOB)

30%

 0.000

 0.025  0.025 0.025 2.5 km of M/track maintenance 

work started thorugh commuity 

contrack. Bills will be ajusted upon 

completion of the work.

Sub-activity 002 Maintenance of 

M/track from Gathana-Damji

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.086

 0.034 0.034 0.120
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khame Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of chortens 

constructed

No. of other infrastructure 

constructed

 0.000

 0.080

 0.080  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.080

 0.080  0.000 0.000Sub-activity 001 Maintenance of 

Sebji Goenpa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.080

 0.000 0.000 0.080
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 15 of 15
Generated on 7/4/2011, PlaMS

Program 001 Religion and Cultural Services


