
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Guma Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of GT hall

 0.000

 1.600

 1.600  0.000Output Output 001 Functional civil 

infrastructure in place

 1.600

 0.000 1.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/improve

ment of gewog infrastructures

 0.700

 0.700  0.000 0.000Sub-activity 001 Construction of 

of meeting hall

2558 Small 

Development 

Project(GOI1)

 0.900

 0.900  0.000 0.000Sub-activity 002 Constrcution of 

farmers' service center

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.600

 0.000 0.000 1.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Guma Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional farm 

roads (all seasons)

Percent of Villages living 

within one hour  walking 

distance from the nearest 

motorable road point

No. of farm roads 

constructed

Km of farm road 

constructed

 0.000

 1.300

 1.300  0.000Output Output 001 Improved 

access to market and service 

centers

 1.300

 0.000 1.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of farm 

roads

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

Farm Road from Khuru to 

Tongdebekha

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 Maintenance of 

Dapchagang farm road

0001 RGOB 

Financing(RGOB)

No. of functional Irrigation 

Channels

Km. of functional Irrigation 

Channels

Total irrigated land 

(Acres)

 0.000

 1.137

 1.137  0.000Output Output 003 Increased 

command areas

 1.137

 0.000 1.137  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of 

irrigation channel
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.200

 0.200  0.000 0.000Sub-activity 001 Renovation of 

Nyakholum-Zargolum Irrigation 

channel

2558 Small 

Development 

Project(GOI1)

 0.250

 0.250  0.000 0.000Sub-activity 002 Renovation of 

Lunakharsa-Tongsashog Irrigation 

channel

2558 Small 

Development 

Project(GOI1)

 0.250

 0.250  0.000 0.000Sub-activity 003 Renovation of 

Lakhu Rongchu- Pholu Gokha

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 004 Renovation of 

Oklum-Tempakha Irrigation 

channel

0001 RGOB 

Financing(RGOB)

 0.237

 0.237  0.000 0.000Sub-activity 005 Renovation of 

Jangsa-Zarkha Irrigation channel

2558 Small 

Development 

Project(GOI1)

Paddy production (MT)

Maize production (MT)

Wheat production (MT)

Orange production (MT)

Potato production (MT)

Chili production (MT)

Mustard production (MT)

 0.000

 0.070

 0.070  0.000Output Output 004 Increased 

cereal and cash crop production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cereal crop 

promotion

 0.020

 0.020  0.000 0.000Sub-activity 001 Crop Promotion 

Activities

0001 RGOB 

Financing(RGOB)

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Fruits 

promotion activities

 0.025

 0.025  0.000 0.000Sub-activity 001 Horticulture 

Promotion Activities

0001 RGOB 

Financing(RGOB)

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Vegetable 

promotion activities

 0.025

 0.025  0.000 0.000Sub-activity 001 Vegetable 

Promotion Activities

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 2.507

 0.000 0.000 2.507

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Guma Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

animal health

No. of farmers trained on 

poultry backyard

No. of farmers trained on 

diary farm

 0.000

 0.145

 0.145  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.145

 0.000 0.145  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

and capacity development program

 0.130

 0.130  0.000 0.000Sub-activity 001 Farmers study 

tour

0001 RGOB 

Financing(RGOB)

 0.015

 0.015  0.000 0.000Sub-activity 002 Cattle crush 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.145

 0.000 0.000 0.145

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Guma Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest

No. of private forest

 0.000

 0.056

 0.056  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest program

 0.040

 0.040  0.000 0.000Sub-activity 002 Community forest 

management and planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 003 Issuing of 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 004 Signboard for 

approved Community forest

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

forest fire management

No. of forest fire 

committee formed

No. of farmers trained on 

environmental awareness

 0.000

 0.040

 0.040  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest fire 

management

 0.040

 0.040  0.000 0.000Sub-activity 001 Forest Fire 

Prevention and management 

training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.096

 0.000 0.000 0.096

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Guma Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of new RWSS 

constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

 0.000

 0.250

 0.250  0.000Output Output 002 Functional 

RWSS in place

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/rehabilit

ation of RWSS

 0.250

 0.250  0.000 0.000Sub-activity 001 Rehabilitation of 

RWSS at Wolakha

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.250

 0.000 0.000 0.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Guma Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of Chortens 

renovated

2  0.000

 0.145

 0.145  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

2

 0.145

 0.000 0.145  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.145

 0.145  0.000 0.000Sub-activity 001 Renovation of 

Yanche Chorten

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.145

 0.000 0.000 0.145

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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