TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Khar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Improved 0.235 0.000 0.000
access to market and service 0.235
centers .
Activity Activity 005 Construction 0.235 0.000 0.000 0001 RGOB

of farm roads 0.235 Financing(RGOB)

Sub-activity 001 Construction of 0.235 0.000 0.000 0001 RGOB
farm road from 0.235 Financing(RGOB)
Khar/Bongman-Dungkhar

Program Total of the Fiscal Year 0.235 0.000 0.000
0.235

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Khar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Community 0.068 0.000 0.000 2173 Participatory
forest development 0.068 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 CF management 0.050 0.000 0.000 2173 Participatory
planning 0.050 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 002 Issuing of CF 0.010 0.000 0.000 2173 Participatory
certificates 0.010 Forest
Management
Project Phase
I(HELVETAS)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 003 Signboard for
approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.008 0.000

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.068 0.000

0.000
0.068

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Khar Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 0.700 0.200 0.200 2558 Small
Development 0 Development

) Project(GOI1)
Sub-activity 003 Construction of 30% 0.700 0.200 0.200 2558 Small The work is awarded to M/s Deogu
RWSS at Bargonpa, Tsebar & 0.500 Development Yangkhil Const. RWSS at
Dungkhar ’ Project(GOI1) Bargonpa is 4km long from source

and for Tsebar is 1km long from the
source. Supply order for work

Program Total of the Fiscal Year 0.700 0.200 0.200

0.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Khar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional 0.075 0.000 0.000
rural access infrastructure in place 0.075
Activity Activity 001 Infrastructure 0.075 0.000 0.000 0001 RGOB
Development 0.075 Financing(RGOB)
Sub-activity 002 Construction of 0.075 0.000 0.000 0001 RGOB
mule track from Prabhula to 0.075 Financing(RGOB)
Pretengma
Program Total of the Fiscal Year 0.075 0.000 0.000

0.075

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Page 8 of 12

Generated on 7/4/2011, PlaMS



Administrative Unit: Khar Sector: CIVIL

Division/Field Office: Program: General Administration and Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 3.842 0.000 0.000 0001 RGOB
Development 3 842 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 002 Reconstruction of 2.442 0.000 0.000 0001 RGOB
gup's office 2 442 Financing(RGOB)
Sub-activity 003 Construction of 1.400 0.000 0.000 2558 Small
guest house at gewog centre 1.400 Development
Project(GOI1)

Activity Activity 006 Institutional 0.045 0.000 0.000 0001 RGOB
development 0.045 Financing(RGOB)
Sub-activity 001 DIRECTION 0.045 0.000 0.000 0001 RGOB
SERVICES 0.045 Financing(RGOB)
Program Total of the Fiscal Year 3.887 0.000 0.000

3.887
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Khar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 1.130 0.000 0.000 0013

development 1.130 Constitutional
Development
Grant(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 002 Construction of 0.500 0.000 0.000 2558 Small
crematorium at Tsebar (Thonphu 0.500 Development
gonpa) Project(GOI1)
Sub-activity 003 0.577 0.000 0.000 0013
CONSTRUCTION OF KUENYER 0.577 Constitutional
HOUSE AT KHAWAR LHAKHANG Development

Grant(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.053 0.000 0.000 0013
0.053 Constitutional
Development
Grant(RGOB)

Sub-activity 004
ELECTRIFICATION OF KUENYER
HOUSE AT KHAWAR LHAKHANG

Program Total of the Fiscal Year 1.130 0.000 0.000
1.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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