TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Nubi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Construction 0.150 0.000 0.000 0001 RGOB
of Gup office 0.150 Financing(RGOB)
Sub-activity 001 Electrification of 70% 0.150 0.000 0.000 0001 RGOB Advance payment Nu. 0.100 m
Gup office 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.000 0.000
0.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 004 Administration and Direction Services
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Administrative Unit: Nubi Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.600 0.138 0.138
health infrastructure in place (ORCs) constructed 0.462
No. of Out Reach Clinics
(ORCs) renovated

No. of other health
infrastructure constructed

No .of Rural Water Supply

Schemes

Activity Activity 002 New Rural 0.600 0.138 0.138 2558 Small
Water Supply Scheme 0.462 Development

) Project(GOI1)
Sub-activity 001 New construction 50% 0.600 0.138 0.138 2558 Small Work under progress.
of RWSS at Nubi 0.462 Development

Project(GOI1)

Program Total of the Fiscal Year 0.600 0.138 0.138

0.462

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Nubi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 2.000 0.467 0.467 0001 RGOB
Construction/maintenance of farm 1533 Financing(RGOB)
roads 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 65% 0.600 0.467 0.467 2558 Small More than 70% of work completed.
Bemiji-Pang farm road 0.133 Development
Project(GOI1)
Sub-activity 002 Construction of 0.600 0.000 0.000 2558 Small
Gemjee-Zeeli Goenpa farm road 0.600 Development
Project(GOI1)
Sub-activity 003 Maintenance of 55% 0.800 0.000 0.000 0001 RGOB Advance payment Nu. 0.150 m
Farm road 0.800 Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator

Annual Target

Actual

Budget
(Million Nu)

Expenditure (Million Nu)

Current
Period

Cumulative
& Balance

FIC/Funding Remarks

Agency

Activity Activity 002 0.450 0.264 0.264 0001 RGOB
Construction/maintenance of 0.186 Financing(RGOB)
irrigation channel
Sub-activity 001 Construction of 60% 0.450 0.264 0.264 0001 RGOB Work in progress.
Simphu Changdongtsho irrigation 0.186 Financing(RGOB)
channel
Program Total of the Fiscal Year 2.450 0.731 0.731
1.719

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Nubi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Improved No of farmers trained on 0.050 0.000 0.000
livestock extensions and support livestock development 0.050
services No of improved pasture
developed
Activity Activity 004 Institutional 0.050 0.000 0.000 0001 RGOB
/capacity development 0.050 Financing(RGOB)

Sub-activity 001 Farmers training 0.050 0.000 0.000 0001 RGOB
on livestock development and 0.050 Financing(RGOB)
group management

Program Total of the Fiscal Year 0.050 0.000 0.000
0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Livestock Development
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Administrative Unit: Nubi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Private forest 0.032 0.000 0.000 0001 RGOB
development 0.032 Financing(RGOB)
Sub-activity 001 Training on 70% 0.032 0.000 0.000 0001 RGOB Advance payment Nu. 0.032 m
private forest management 0.032 Financing(RGOB)
Activity Activity 002 Community 0.128 0.000 0.000 2173 Participatory
forest development 0.12g Forest
’ Management

Project Phase

II(HELVETAS)
Sub-activity 001 CF management 70% 0.080 0.000 0.000 2173 Participatory ~ Advance payment nu. 0.080 m
and planning 0.080 Forest

Management

Project Phase

II(HELVETAS)
Sub-activity 002 Issue of CF 65% 0.024 0.000 0.000 2173 Participatory ~ Advance payment Nu. 0.026 m
certificate 0.024 Forest

Management

Project Phase

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 003 Sign boards for 59 % 0.024 0.000 0.000 2173 Participatory ~ Advance payment Nu. 0.024 m
approved CF 0.024 Forest
Management
Project Phase
II(HELVETAS)
Output Output 002 Improved No. of farmers trained on 0.100 0.000 0.000
forestry extension and support environmental 0.100
services conservation

Groups trained under
forest fire protection
Area developed for non
timber forestry product

Activity Activity 005 Watershed 0.050 0.000 0.000 0001 RGOB
and spring protection 0.050 Financing(RGOB)
Sub-activity 001 Watershed 65% 0.050 0.000 0.000 0001 RGOB Advance payment Nu. 0.010 m
management 0.050 Financing(RGOB)
Activity Activity 007 0.050 0.000 0.000 0001 RGOB
Institutional/capacity development 0.050 Financing(RGOB)
Sub-activity 001 Training on agro 0.050 0.000 0.000 0001 RGOB
forestry 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.260 0.000 0.000
0.260

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Nubi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Output Output 001 Functional No. of Lhakhangs 0.500 0.000 0.000
religious and cultural infrastructure constructed 0.500
in place No. of Lhakhangs

renovated

No. of Lhakhangs

electrified
Activity Activity 001 0.500 0.000 0.000 0001 RGOB

Construction/renovation/extension 0.500 Financing(RGOB)

of religion & cultural infrastructure
Sub-activity 001 Renovation of 35% 0.500 0.000 0.000 0001 RGOB Advance payment Nu. 0.200 m

Doksaphey Lhakhang 0.500 Financing(RGOB)

Program Total of the Fiscal Year 0.500 0.000 0.000
0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion & Culture development
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