
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Lungyni Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.289

 0.289  0.000Output Output 001  Functional civil 

infrastructure in place

 0.289

 0.000 0.289  0.000 0013 

Constitutional 

Development 

Grant(RGOB)

Activity Activity 001 Management 

and supplementary services

 0.289

 0.289  0.000 0.000Sub-activity 001 

CONSTRUCTION OF MEETING 

HALL

0013 

Constitutional 

Development 

Grant(RGOB)

Program Total of the Fiscal Year

 0.289

 0.000 0.000 0.289
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lungyni Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of farm road 

constructed

  Percent of housholds 

(villages, population) 

living within one hour 

walking distance from the 

nearest moterable road 

points

 0.700

 1.300

 2.000  0.700Output Output 001 Improved 

access to market and service 

centers

 1.300

 0.700 2.000  0.700 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/maintenance/renovati

on/expansion of farm roads

100%

 0.400

 1.100  0.700 0.700 The work is departmentally carried 

out. The 1 km long road has now 

been completed and benefits the 

entire people in Bondey.

Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM BONDEY TO 

BONDEY ZAM (1KM)

2558 Small 

Development 

Project(GOI1)

5%

 0.900

 0.900  0.000 0.000 Tender Floated. The work will 

carried out on contract. The road 

will 0.5 km long.

Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM NYEMJO 

LINGCHENTSHELKHA TO 

LINGCHEN(0.5KM)

2558 Small 

Development 

Project(GOI1)

No. of trained farmers 

/HHs adopting new 

farming techniques

No. of trained farmers 

trained on new storage 

and processing 

techniques

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

agriculture extension and support 

services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.100

 0.000 0.100  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 River bank 

protection

 0.100

 0.100  0.000 0.000Sub-activity 001 

CONSTRUCTION OF RETAINING 

WALL AT WOOCHU ABOVE THE 

BRIDGE

2558 Small 

Development 

Project(GOI1)

No of  irrigation channels 

constructed

No of irrigation channels 

renovated

 0.111

 0.169

 0.280  0.111Output Output 004 Increased 

command areas

 0.169

 0.111 0.280  0.111 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/maintenance/renovati

on/expansion of irrigation channels

20%

 0.050

 0.100  0.050 0.050 The work is departmentally 

executed. The materials has been 

procured and foundation has been 

started. The work in progress.

Sub-activity 001 

CONSTRUCTION OF IRRGATION 

RESERVE TANK AT WOOCHU

2558 Small 

Development 

Project(GOI1)

50%

 0.020

 0.080  0.060 0.060 The work is departmentally 

executed. The 0.5 km long irrigation 

will be renvoted. Work is ongoing.

Sub-activity 002 RENOVATION 

OF IRRIGATION CHANNELS AT 

BONDEY, GATANA & 

DZONGDRAKHA

2558 Small 

Development 

Project(GOI1)

5%

 0.049

 0.050  0.001 0.001 The work is departmentally 

executed. The 0.5 km long irrigation 

will be renovated. Work is ongoing

Sub-activity 003 RENOVATION 

OF IRRIGATION CHANNEL AT 

BONDEY LANGCHIM

2558 Small 

Development 

Project(GOI1)

0

 0.050

 0.050  0.000 0.000 The work will be carried out on 

contract. The work to be clubbed 

with Dzongkhag RT works.

Sub-activity 004 RENOVATION 

OF IRRIGATION CHANNEL AT 

UPPER GATANA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.569

 0.811 0.811 2.380
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lungyni Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of BHUs constructed

No of ORCs constructed

No of other health 

infrastructures 

constructed

No of other health 

infrastructures renovated

 0.000

 0.020

 0.020  0.000Output Output 001 Functional 

health infrastructure in place

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/Maintenance of 

ORCs

 0.020

 0.020  0.000 0.000Sub-activity 001 FENCING AT 

PANGBESA ORC

0001 RGOB 

Financing(RGOB)

No of RWSS constructed

No of RWSS rehabilitated

 0.345

 0.000

 0.345  0.345Output Output 002 Functional 

RWSS in place

 0.000

 0.345 0.345  0.345 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of RWSS

100%

 0.000

 0.010  0.010 0.010 The work has been carried out 

departmentally and all RWSSs are 

completed now.

Sub-activity 001 RENOVATION 

OF RWSS AT WOOCHU 

DAMTHANGKA

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.300  0.300 0.300 The work has been carried out 

departmentally and the RWSS is 

completed now and functional.

Sub-activity 002 RENOVATION 

OF RWSS AT BONDEY 

NAZHIKHA

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.005  0.005 0.005 The work has been carried out 

departmentally and the RWSS is 

completed now and functional.

Sub-activity 003 RENOVATION 

OF RWSS AT JEW SHARI 

DAMCHU

2558 Small 

Development 

Project(GOI1)

Page 6 of 11
Generated on 7/4/2011, PlaMS

Program 001 Health  Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

100%

 0.000

 0.030  0.030 0.030 The work has been carried out 

departmentally and the RWSS is 

completed now and functional.

Sub-activity 004 RENOVATION 

OF RWSS AT NYEMJO

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.020

 0.345 0.345 0.365

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lungyni Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

  No of suspension, 

cantilever, wooden 

bridges renovated

No of suspension, 

cantilever, wooden 

bridges constructed

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renovati

on of rural access infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 MAINTENANCE 

OF SUSPENSION BRIDGE AT 

GATANA

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 MAINTENANCE 

OF SUSPENSION BRIDGE AT 

JEW

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lungyni Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhangs 

renovated/maintained

 0.000

 0.040

 0.040  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.040

 0.040  0.000 0.000Sub-activity 001 

CONSTRUCTION OF TOILET AT 

DZONGDRAKHA LAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.040

 0.000 0.000 0.040

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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