TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Tseza Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.100 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.100 Financing(RGOB)
infrastructures
Sub-activity 001 Maintenance of 0.100 0.000 0.000 0001 RGOB
geog office 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.100 0.000 0.000

0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Tseza Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 006 1.500 0.500 0.500 2558 Small

Construction/Maintenance of farm ; Development

roads Project(GOI1)

Sub-activity 001 Construction of 35% 1.500 0.500 0.500 2558 Small The work was awarded to M/s Druk

farm road from Tongchu to Peli 1 Development Lhayul construction, Paro and
Project(GOI1) formation cutting of the road has

been completed.

Program Total of the Fiscal Year 1.500 0.500 0.500

1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Tseza Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.150 0.000 0.000 0001 RGOB
Construction/Renovation of mule 0.150 Financing(RGOB)
track
Sub-activity 001 Construction of 0.150 0.000 0.000 0001 RGOB
mule track from Shethong Goenpa 0.150 Financing(RGOB)
to Betekha
Activity Activity 002 0.027 0.000 0.000 0001 RGOB
Construction/Renovation of bridge 0.027 Financing(RGOB)
Sub-activity 001 Construction of 0.027 0.000 0.000 0001 RGOB
suspension bridge at garpachu 0.027 Financing(RGOB)
Program Total of the Fiscal Year 0177 0.000 0.000

0.177
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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