TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Lumang Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Functional civil 0.100 0.000 0.000
infrastructure in place 0.100
Activity Activity 001 0.100 0.000 0.000 2558 Small
Construction/renovation/maintenan 0.100 Development
ce of Gewog infrastructure Project(GOI1)
Sub-activity 001 Construction of 0.100 0.000 0.000 2558 Small
Septic Tank 0.100 Development
Project(GOI1)

Output Output 002 Improved 0.660 0.000 0.000
management and supplementary 0.660
services ;
Activity Activity 003 Direction 0.660 0.000 0.000 0001 RGOB
Services 0.660 Financing(RGOB)
Sub-activity 001 Operation & 0.634 0.000 0.000 0001 RGOB
Management Services 0.634 Financing(RGOB)
Sub-activity 002 GYT Services 0.026 0.000 0.000 0001 RGOB

0.026 Financing(RGOB)
Program Total of the Fiscal Year 0.760 0.000 0.000

0.760
Program 002 Administration and Direction Services Page 1 of 15

Generated on 7/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Lumang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased 6.222 0.000 0.000
Cereal and Cash Crop Production 6.222
Activity Activity 003 Cash crop 0.300 0.000 0.000 2558 Small
development Development
0.300 Project(GOI1)
Sub-activity 001 Cash Crop 0.300 0.000 0.000 2558 Small
Development (Potato Collection 0.300 De\{elopment
Shed at Tshogonpa) Project(GOI1)
Activity Activity 005 Seeds and 5.922 0.000 0.000 2013 Sustainable
plant development 5 g Land Management
) Project(GEF)
Sub-activity 001 Improving Soil 1.537 0.000 0.000 2013 Sustainable
Fertility 1.537 Land
Management
Project(GEF)
Sub-activity 002 Improving 1.468 0.000 0.000 2013 Sustainable
Vegetative Cover 1.468 Land
Management
Project(GEF)
Sub-activity 003 Improving 0.153 0.000 0.000 2013 Sustainable
Grazing/ Fodder Resources 0.153 Land
Management
Project(GEF)
Sub-activity 004 Facilitating SLM 0.977 0.000 0.000 2013 Sustainable
Investment Through Income 0.977 Land
Generation Management
Project(GEF)
Sub-activity 005 Sustainable Land 0.349 0.000 0.000 2013 Sustainable
Management and Development 0.349 Land
Management
Project(GEF)
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1. Activity Progress (Continued)

Activity

Annual Target Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Sub-activity 006 Improving Water 0.290 0.000 0.000 2013 Sustainable
Management 0.290 Land
Management
Project(GEF)
Sub-activity 007 Conservation and 1.116 0.000 0.000 2013 Sustainable
Protection of Natural Resources 1.116 Land
Management
Project(GEF)
Sub-activity 008 Monitoring and 0.032 0.000 0.000 2013 Sustainable
Evaluation 0.032 Land
Management
Project(GEF)
Output Output 002 Improved 3.540 7.750 7.750
Access to Market and Service 4.210
Centers .
Activity Activity 001 3.540 7.750 7.750 2558 Small
Construction/renovation of farm 4 Development
roads Project(GOI1)
Sub-activity 001 Construction of 1.180 0.000 0.000 2558 Small
Farm Road from Kurichilo- 1 Dev_elopment
Drupkhang (12KM- Spillover) Project(GOI1)
Sub-activity 002 Construction of 50% 1.180 5.000 5.000 2558 Small (4.5 includes the
Farm Road from Reserboo- Kheri 3 Development construction of wall), the Work
Gaphu (7.5 km - Spillover) Project(GOI1) awarded to M/s Peldang
construction and is in progress
Sub-activity 003 Construction of 80% 1.180 2.750 2.750 2558 Small The execution of the work has been
Farm Road from Phugayee- 1 Development awarded to M/s Sangdag
Wakhar (4.5 km- Spillover) Project(GOI1) construction and the work is in
progress
Program Total of the Fiscal Year 9.762 7.750 7.750
2.012
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lumang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased 0.440 0.000 0.000
livestock production 0.440
Activity Activity 002 Livestock 0.440 0.000 0.000 2558 Small
production development 0.440 Development
Project(GOI1)
Sub-activity 001 Dairy Group 0.440 0.000 0.000 2558 Small
Hygienic Support (Shed 0.440 Development
Construction) Project(GOI1)
Program Total of the Fiscal Year 0.440 0.000 0.000
0.440

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lumang Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 003 Increased area 0.060 0.000 0.000
brought under afforestation, private 0.060
and community forest :
Activity Activity 002 Private forest 0.060 0.000 0.000 0001 RGOB
development 0.060 Financing(RGOB)
Sub-activity 001 Private Forest 0.060 0.000 0.000 0001 RGOB
Development 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.060 0.000 0.000

0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lumang Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 003 Functional 0.800 0.000 0.000
Rural Water Supply Schemes in 0.800
place ;
Activity Activity 001 0.800 0.000 0.000 2558 Small
Construction/rehabilitation of 0.800 DPevelopment
RWSS ’ Project(GOI1)
Sub-activity 001 Construction of 0.350 0.000 0.000 2558 Small
RWSS at Kosphu (14hhs) 0.350 Development

Project(GOI1)
Sub-activity 002 Construction of 5% 0.350 0.000 0.000 2558 Small Survey, design and estimates for
RWSS at Phugayee (7hhs) 0.350 Development the

’ Project(GOI1) same has been completed and
would be executed very soon.

Sub-activity 003 Spring Water 0.100 0.000 0.000 2558 Small
Protection at Khomin (2hhs) 0.100 Development

Project(GOI1)
Program Total of the Fiscal Year 0.800 0.000 0.000

0.800

Program 002 Health Development Programme Page 10 of 15

Generated on 7/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lumang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional 0.100 0.000 0.000
rural access infrastructure in place 0.100
Activity Activity 002 0.100 0.000 0.000 2558 Small

Development

Construction/renovation/maintenan )
Project(GOI1)

ce of mule tracks
Sub-activity 001 Construction of 0.100 0.000 0.000 2558 Small

Mule Track from Zukpola- 0.100 Development
Reserboo (3km) Project(GOI1)

Program Total of the Fiscal Year 0.100 0.000 0.000
0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lumang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional 1.750 0.000 0.000
religion and cultural infrastructure 1.750
in place ;
Activity Activity 001 1.750 0.000 0.000 0001 RGOB
Construction/maintenance/renovati 1.750 Financing(RGOB)
on/expansion of religious 2558 Small
infrastructure Development
Project(GOI1)
Sub-activity 001 Reconstruction of 0.500 0.000 0.000 0001 RGOB
Moshi Lhakhang 0.500 Financing(RGOB)
Sub-activity 002 Reconstruction of 0.400 0.000 0.000 0001 RGOB
Tshogonpa 0.400 Financing(RGOB)
Sub-activity 003 Construction of 0.350 0.000 0.000 2558 Small
Kyoner's Residence at Kharphu 0.350 Development
Lhakhang Project(GOI1)
Sub-activity 004 Construction of 0.500 0.000 0.000 2558 Small
Crematorium at Dhori Lumang 0.500 Development
Project(GOI1)
Program Total of the Fiscal Year 1.750 0.000 0.000
1.750
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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