
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gakiling Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

0

No. of civil infrastructure 

renovated

0

 0.000

 1.200

 1.200  0.000Output Output 001 Functional civil 

infrastructure in place

 1.200

 0.000 1.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 1.200

 1.200  0.000 0.000Sub-activity 001 

CONSTRUCTION OF GUPS 

OFFICE AT RANGTSHE 

(SPILLOVER)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.200

 0.000 0.000 1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gakiling Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 0  0.000

 0.025

 0.025  0.000Output Output 001 Functional 

health infrastructure in place

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of Water Protection

 0.025

 0.025  0.000 0.000Sub-activity 001 SPRING WATER 

PROTECTION AT TEKTSENA

0001 RGOB 

Financing(RGOB)

No. of Rural Water Supply 

Schemes constructed

0

No. of Rural Water Supply 

Schemes rehabilitated

0

No. of Spring Protection 

constructed

0

 0.000

 0.200

 0.200  0.000Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

 0.200

 0.200  0.000 0.000Sub-activity 001 

REHABILITATION AT KOWKHA

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.225

 0.000 0.000 0.225
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 4 of 14
Generated on 7/4/2011, PlaMS

Program 002 Health Development Programme



Administrative Unit: Gakiling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of farmers trained on 

seeds and Practices

Nos. of farmers trained 

pest and diseases

Nos. of farmers trained on 

adopting improved soil 

management techniques

 0.000

 1.068

 1.068  0.000Output Output 002 Improved 

agriculture extension and support 

services

 1.068

 0.000 1.068  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Extension and 

support services

 0.100

 0.100  0.000 0.000Sub-activity 001 BEE KEEPING 0001 RGOB 

Financing(RGOB)

 0.968

 0.968  0.000 0.000Sub-activity 002 HOME STATE 

VEGETABLE GARDEN

0001 RGOB 

Financing(RGOB)

Nos. of functional 

irrigation channel

0

No. of irrigation channel 

constructed

0

Kms of irrigation channel 

constructed

0

 0.000

 0.200

 0.200  0.000Output Output 004 Increased 

command area

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.200

 0.200  0.000 0.000Sub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL  AT 

REBJI,REGOKHA AND TATOKHA

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 1.268

 0.000 0.000 1.268

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gakiling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk Production in MT

Cheese production in MT

Butter Production in MT

Pork Production in MT

Eggs Production in (Nos)

 0.000

 0.090

 0.090  0.000Output Output 001 Increased 

livestock production

 0.090

 0.000 0.090  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.090

 0.090  0.000 0.000Sub-activity 001 PURCHASE OF 

HEIFERS, BREEDING BULLS, 

PIGLETS, ROOTS SLIP AND 

WINTER FODDER

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

Nos. of farmers trained on 

livestock management 

and backyard farming

Farmers study Tour

Development of improved 

pasture (Acres)

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

livestock and extension services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.020

 0.020  0.000 0.000Sub-activity 001 Purchase of plant 

and equipments

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.110

 0.000 0.000 0.110

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gakiling Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

0

Total area under 

afforestation (acres)

0

No. of community forest 0

Total area brought under 

land management (acres)

0

 0.000

 0.008

 0.008  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.008

 0.000 0.008  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community 

forest management

 0.008

 0.008  0.000 0.000Sub-activity 001 SIGNBOARDS 

FOR APPROVED CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.008

 0.000 0.000 0.008
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gakiling Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of suspension, 

cantilever, wooden, RCC 

bridges constructed

0

No. of suspension, 

cantilever, wooden, RCC 

bridges renovated/ 

maintained

 0.100

 0.900

 1.000  0.100Output Output 001 Functional 

rural access infrastructure in place

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of mule tracks

10%

 0.300

 0.300  0.000 0.000 The work to be departmentally 

executed and committee/labor 

group is formed.

Sub-activity 001 

CONSTRUCTION OF MULE 

TRACK FROM PUTSHENA & 

RANGTSHE TO LAGOMA

2558 Small 

Development 

Project(GOI1)

 0.600

 0.100 0.700  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation/maintenan

ce of wooden/suspension bridge 

bridges

20%

 0.600

 0.700  0.100 0.100 The work has been awarded to 

Rangtse Community Committee 

and work will start soon.

Sub-activity 001 

CONSTRUCTION OF WOODEN 

BRIDGE AT CHEWCHU

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.900

 0.100 0.100 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gakiling Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of lhakhangs 

renovated

0  0.000

 0.350

 0.350  0.000Output Output 001 

Construction/renovation and 

maintenance of lhakhangs

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Maintenance/renovation/expansion 

of existing gewog religious 

infrastructure

 0.350

 0.350  0.000 0.000Sub-activity 001 RENOVATION 

OF LHAKHANGS IN THE GEWOG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.350

 0.000 0.000 0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 14 of 14
Generated on 7/4/2011, PlaMS

Program 001 Religion and cultural program


