
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Barshong Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.530

 1.230

 1.760  0.530Output Output 001 Functional civil 

infrastructure in place

 1.230

 0.530 1.760  0.530 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

95%

 0.465

 0.800  0.335 0.335 Reached up to painting worksSub-activity 001 RENOVATION 

GEWOG OFFICE(RETAINING 

WALL, TOILET, AND MAIN 

BUILDING)

0001 RGOB 

Financing(RGOB)

100%

 0.765

 0.960  0.195 0.195 Completed and handed overSub-activity 002 

CONSTRUCTION OF LHAKHANG 

AT SALARI (SP)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.230

 0.530 0.530 1.760
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Barshong Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of RWSS constructed

No of RWSS renovated

No of Out Reach Clinics 

(ORCs) renovated

 0.000

 0.180

 0.180  0.000Output Output 001 Functional 

health infrastructure in place

 0.180

 0.000 0.180  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation of RWSS

30% completed

 0.180

 0.180  0.000 0.000 Materials collectedSub-activity 001 

CONSTRUCTION OF RWSS AT 

LOWER PHIRPHIRI

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.180

 0.000 0.000 0.180

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Barshong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     % HH having sufficient food grains all 

year round

0 (2008)Outcome 001 Increase Food self 

sufficiency in the Gewog

0.00-     % population living below national 

poverty line

21.89 (2007)Outcome 002 Reduce poverty in the 

Gewog

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. Of farm roads 

constructed

No. of functional FR

KM of farm roads 

Constructed

KM of functional FR

Average travel time taken 

to reach the nearest road 

point in the  gewog

KM of irrigation channel 

renovated

No. of irrigation channel 

renovated

 1.086

 0.374

 1.460  1.086Output Output 001 Improved 

access to market and service 

centres

 0.374

 1.086 1.460  1.086 0013 

Constitutional 

Development 

Grant(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/Maintenance of farm 

roads

0.00

 0.275

 0.275  0.000 0.000 Work just awardedSub-activity 001 

CONSTRUCTION OF FR FROM 

GEWOG OFFICE TO 

PHIRPHIRI-2KM

2558 Small 

Development 

Project(GOI1)

100%

 0.099

 1.185  1.086 1.086 Completed and handed overSub-activity 003 

CONSTRUCTION OF FR FROM 

U.gAIRIGAON TO L.GAIRIGAON

0013 

Constitutional 

Development 

Grant(RGOB)

Page 5 of 9
Generated on 15/4/2011, PlaMS

Program 001 Agriculture Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional 

irrigationa channels

Total irrigated land ( 

Acres)

No. of irrigation chanels 

constructed

KM of irrigation channel 

constructed

No. of irrigation channels 

renovated

KMs of irrigation channels 

renovated

 0.000

 0.392

 0.392  0.000Output Output 003 increased 

command area

 0.392

 0.000 0.392  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of 

irrigation channels

30% completed

 0.231

 0.231  0.000 0.000 30% completed and it is ongoingSub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

SALLARI

2558 Small 

Development 

Project(GOI1)

30% completed

 0.161

 0.161  0.000 0.000 Material collectedSub-activity 002 

REHABILITATION OF 

IRRIGATION CHANEEL (TAMANG 

KULO)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.766

 1.086 1.086 1.852
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Barshong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of chortens 

constructed

No. of chortens renovated

 0.000

 0.960

 0.960  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.960

 0.000 0.960  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of religioon and culture 

infrastructure

0.00

 0.960

 0.960  0.000 0.000Sub-activity 001 

CONSTRUCTION OF LHAKHANG 

AT PHIRPHIRI

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.960

 0.000 0.000 0.960
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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