
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Metsho Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshode hall

 1.085

 0.795

 1.880  1.085Output Output 001 Functional civil 

infrastructure in place

 0.000

 1.085 1.085  1.085 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction, 

renovation, maintenance and 

electrification of gewog civil 

infrastructure

40%

 0.000

 1.085  1.085 1.085 work in progressSub-activity 001 Construction of 

public meeting hall

0001 RGOB 

Financing(RGOB)

 0.795

 0.000 0.795  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 010 Extension and 

support services

 0.575

 0.575  0.000 0.000Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 003 Procurement of 

Chadri materials

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.795

 1.085 1.085 1.880
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of new RWSS 

constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

 0.700

-0.200

 0.500  0.700Output Output 003 Functional 

RWSS in place

-0.200

 0.700 0.500  0.700 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

and rehabilitation of RWSS and 

spring source protection

30%

 0.000

 0.300  0.300 0.300 work in progressSub-activity 001 Construction of 

RWSS at Tshangthromey

2558 Small 

Development 

Project(GOI1)

40%

-0.200

 0.200  0.400 0.400 work in progressSub-activity 002 Construction of 

RWSS at Yumphu

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

-0.200

 0.700 0.700 0.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

Percentage of housholds 

living within one hour 

walking distance from the 

nearest motorable points

No. of farm roads 

constructed.

No. of farm roads 

renovated

Kms of farm road 

constructed

kms of farm road 

renovated

 0.300

 14.700

 15.000  0.300Output Output 001 Improved 

access to markets & service 

centres

 14.700

 0.300 15.000  0.300 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and renovation of farm roads

25%

 14.700

 15.000  0.300 0.300 work in rpogressSub-activity 001 Construction of 

farm road from Gorgan to Ungar 

(Spill over)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional irrigation 

channels

Total irrigated land (acres)

No. of irrigation channels 

constructed

No. of irrigation channels 

renovated

Kms of irrigation channels 

constructed

kms of irrigation channles 

renovated

 0.400

 0.000

 0.400  0.400Output Output 002 Increased 

command area

 0.000

 0.400 0.400  0.400 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

and renovation of irrigation 

channels

30%

 0.000

 0.400  0.400 0.400 work in progressSub-activity 001 Rehabilitation of 

Irrigation channel to Bunabung to 

Dulibi

0001 RGOB 

Financing(RGOB)

Paddy production 

(MT/year)

Maize production 

(MT/year)

Radish production 

(MT/year)

Beans production 

(MT/year)

Potato production 

(MT/year)

Chilli production 

(MT/year)

Orange 

productionI(MT/year)

 0.000

 0.110

 0.110  0.000Output Output 003 Increased 

cereal & cash crop production

 0.055

 0.000 0.055  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

development

 0.055

 0.055  0.000 0.000Sub-activity 001 Agriculture 

training for the farmers

0001 RGOB 

Financing(RGOB)

 0.055

 0.000 0.055  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.055

 0.055  0.000 0.000Sub-activity 001 Mushroom 

cultivation at Bamdir

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 14.810

 0.700 0.700 15.510

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

animal health

No. of farmers raising 

improved breed or 

livestock

No. of trained farmers 

adopting new feed and 

fodder management

No. of farmers group

 0.000

 0.022

 0.022  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.022

 0.000 0.022  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Breed 

improvement and input supply

 0.022

 0.022  0.000 0.000Sub-activity 001 Supply of Stalion 

horse at Thangthong village

0001 RGOB 

Financing(RGOB)

Milk production (litre)

Cheese production 

(MT/year)

Butter production 

(MT/year)

Egg production (Dozen)

Beef production (MT/year)

Pork production (MT/year)

 0.000

 0.290

 0.290  0.000Output Output 002 Increased 

livestock productions

 0.085

 0.000 0.085  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.085

 0.085  0.000 0.000Sub-activity 001 Supply of seeds 

and fodder

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.205

 0.000 0.205  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.055

 0.055  0.000 0.000Sub-activity 001 Livestock 

Training

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 002 Study tour for 

farmers

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.312

 0.000 0.000 0.312

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No. of community forest

No. of private forest

 0.000

 0.020

 0.020  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Participatory 

forestry management

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmer's training 

on usage of forest products

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest fire management

No. of forest fire 

committee formed

No. of nursery established

No of farmers group 

fprmed

 0.000

 0.025

 0.025  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Environment 

conservation

 0.025

 0.025  0.000 0.000Sub-activity 001 Construction of 

waste disposal pit

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.045

 0.000 0.000 0.045
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule track 

constructed

No. of mule track 

renovated

No. of suspension bridge 

constructed

No. of suspension bridge 

renovated

 0.000

 0.120

 0.120  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.120

 0.000 0.120  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction, 

renovation and maintenance of 

suspension and RCC bridges and 

mule tracks

 0.020

 0.020  0.000 0.000Sub-activity 001 Maintenance of 

mule track from Silibi to Pelphu 

Goenpa (2km)

0001 RGOB 

Financing(RGOB)

 0.060

 0.060  0.000 0.000Sub-activity 002 Maintenance of 

mule track from 

tshochen-Bamdir-Yurung(5km)

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 003 Maintenace of 

mule track from pongkola to 

Ungar(3km)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.120

 0.000 0.000 0.120
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Metsho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated/maintained

No. of chortens 

constructed

No. of chortens renovated

Supply of safety boxes

Construction of 

crematorium

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

religious and cultural infratructure 

in place

 0.600

 0.000 0.600  0.000 0219 Human 

Resource Dev. 

and Training 

Services(UNDP)

Activity Activity 001 Construction 

and renovation of religious 

infrastructure

 0.000 0.000Sub-activity 001 Reconstruction of 

Ungar Lhakhang

 0.600

 0.600  0.000 0.000Sub-activity 002 Major renovation 

of Kheney Lhakhang

0219 Human 

Resource Dev. 

and Training 

Services(UNDP)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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