TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Katsho Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 002 Improved No. of Gewog staff trained 0 0.050 0.000 0.000
management and supplementary 0.050

services .

Activity Activity 001 Provision of 0.050 0.000 0.000 0001 RGOB
direction and support services 0.050 Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Purchase of 0.050 0.000 0.000 0001 RGOB
furniture for the office 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.050 0.000 0.000

0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Katsho Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Construction 0.025 0.000 0.000 0001 RGOB
of institutional latrine 0.025 Financing(RGOB)
Sub-activity 001 WATER 0.025 0.000 0.000 0001 RGOB

SOURCE PROTECTION 0.025 Financing(RGOB)

Activity Activity 001 0.600 0.400 0.400 2558 Small

Construction/rehabilitation of 0.200 Development

RWSS Project(GOI1)

Sub-activity 001 50% 0.400 0.200 0.200 2558 Small Departmentally executed. The work

CONSTRUCTION OF RWSS AT 0.200 Development is in its completion stage and

KAJENA ’ Project(GOI1) benefits 25 households providing
safe drinking water.

Sub-activity 002 100% 0.200 0.200 0.200 2558 Small Departmentally executed. The

REHABILITATION OF RWSS AT 0.000 Development 0.9km long RWSS has been

YATHEM ’ Project(GOI1) rehabilitated and benefits villages
by providing safe drinking water to
them.
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Program Total of the Fiscal Year 0.625 0.400 0.400
0.225
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Katsho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 2.000 1.000 1.000 0001 RGOB
Construction/renovation of Farm 1.000 Financing(RGOB)
Road 2558 Small

Development
Project(GOI1)

Sub-activity 002 50% 2.000 1.000 1.000 0001 RGOB The work started and has reached
CONSTRUCTION OF CULVERT 1.000 Financing(RGOB) i its completion stage.
AT BALI FARM ROAD 2558 Small

Development
Project(GOI1)

Activity Activity 007 Extension and 0.170 0.000 0.000 0001 RGOB
support services 0.170 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 001 0.170 0.000 0.000 0001 RGOB
CONSTRUCTION OF FIELD 0.170 Financing(RGOB)
PACK HOUSE AT NAKTSHANG

Output Output 004 Functional Kms of Gabbion Wall 0.200 0.000 0.000

Agriculture Infrastructure in Place Constructed 0.200

Activity Activity 009 0.200 0.000 0.000 0001 RGOB
Construction/Maintenance of 0.200 Financing(RGOB)
Gabion Wall in the gewog

Sub-activity 001 0.200 0.000 0.000 0001 RGOB
CONSTRUCTION OF GABION 0.200 Financing(RGOB)
WALL AT KATSHO

Program Total of the Fiscal Year 2.370 1.000 1.000

2. Summary of Issues & Recommendations

1.370

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Katsho Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Develop 0.015 0.000 0.000 0001 RGOB
improved livestock breed and 0.015 Financing(RGOB)
production

Sub-activity 001 PURCHASE OF 0.015 0.000 0.000 0001 RGOB
STALLION 0.015 Financing(RGOB)

Activity Activity 004 Extension and 0.030 0.000 0.000 0001 RGOB
support services 0.030 Financing(RGOB)
Sub-activity 001 PURCHASE OF 0.030 0.000 0.000 0001 RGOB
Al CARTE 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.045 0.000 0.000

0.045
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Livestock Development Programme

Page 9 of 11

Generated on 7/4/2011, PlaMS



Administrative Unit: Katsho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional Nos of Lhakhang 0 0.300 0.000 0.000

Religion and Culture services in renovated 0.300

place .

Activity Activity 001 Maintenance 0.300 0.000 0.000 0001 RGOB

of lhakhang 0.300 Financing(RGOB)
2558 Small
Development
Project(GOI1)

Sub-activity 002 Maintenance of 0.200 0.000 0.000 2558 Small

Lhakhangs at Katsho 0.200 Development
Project(GOI1)

Sub-activity 003 PURCHASE OF 0% 0.000 0.000 Work to be started soon.

WATER PUMP GENERATOR AT

LHAKHANG IN KATSHO

Sub-activity 004 RENOVATION 0.100 0.000 0.000 0001 RGOB

OF LUNGKHA LHAKHANG 0.100 Financing(RGOB)

Program Total of the Fiscal Year 0.300 0.000 0.000

0.300
Program 001 Religion and cultural programme Page 10 of 11

Generated on 7/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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