
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Trong Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.118

 0.118  0.000Output Output 002 Improved 

direction and support services

 0.118

 0.000 0.118  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Gewog 

support service

 0.118

 0.118  0.000 0.000Sub-activity 001 Procurement of 

furniture

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.118

 0.000 0.000 0.118

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 3.740

 3.740  0.000Output Output 002  Improved 

access to market and service 

centers

 3.740

 0.000 3.740  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

 1.500

 1.500  0.000 0.000Sub-activity 001 Construction of 

Farm Road from Gomphu School 

to BHU(1.5Km)

2558 Small 

Development 

Project(GOI1)

 0.740

 0.740  0.000 0.000Sub-activity 002 Maintenence of 

Farm Road Tama & Zurphy 

Tshanglajong

2558 Small 

Development 

Project(GOI1)

 1.500

 1.500  0.000 0.000Sub-activity 003 Maintenence of 

Dangkhar Farm Road

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.740

 0.000 0.000 3.740
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trong Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

   No. of community forest

   No. of private forest

 0.000

 0.100

 0.100  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

Forest development

 0.060

 0.060  0.000 0.000Sub-activity 001 CF management 

planning

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 002 NWFP 

Management

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trong Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Maintenence of Outreach 

Clinics (nos)

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

health infrastructure in place

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Rehabilitation 

of RWSS( 5 nos.)

 0.600

 0.600  0.000 0.000Sub-activity 001 construction & 

maintenance of RWSS in four 

villages

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

 No. of Lhakhangs 

renovated

 No. of chortens 

constructed

 No. of chortens 

renovated

 0.000

 0.570

 0.570  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.570

 0.000 0.570  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of 

lhakhangs

 0.500

 0.500  0.000 0.000Sub-activity 001 Maintenance of 

Gomdhey Dratsang and Kitchen at 

Tama Goenpa

0001 RGOB 

Financing(RGOB)

 0.070

 0.070  0.000 0.000Sub-activity 003 Construction of 

Public Toilet at Trong Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.570

 0.000 0.000 0.570
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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