TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Sephu Sector: CIVIL

Division/Field Office: Program: Administration and Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 2.504 0.656 0.656 0001 RGOB
Construction/renovation/maintenan 1.84g Financing(RGOB)
ce of Gewog infrastructure 2558 Small

Development
Project(GOI1)

Sub-activity 001 Construction of 30% 1.700 0.590 0.590 2558 Small The work is contracted to M/S
MP hall 111 Development Dargaythang Construction at
’ Project(GOI1) contract value of Nu.1.45M. The
structure is sigle storied building.
Sub-activity 002 Construction of 25% 0.470 0.066 0.066 2558 Small The work is contracted to STS
retaining wall near RNR office 0.404 Development builder at the contract value of
) Project(GOI1) Nu.0.579M.
Sub-activity 003 Construction of 0.250 0.000 0.000 2558 Small
gate for gewog office 0.250 Development
Project(GOI1)
Sub-activity 004 Fixing window 0.084 0.000 0.000 0001 RGOB
grills 0.084 Financing(RGOB)
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Program Total of the Fiscal Year 2.504 0.656 0.656
1.848
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Sephu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 004 Construction 1.000 0.300 0.300 2558 Small
of farm roads 0. Development

Project(GOI1)
Sub-activity 001 Construction of 100% 1.000 0.300 0.300 2558 Small The work is executed by hiring
farm road from Buso CPS to 0 Development machine from CMU, Bumthang.
Lubzur (6kms) ' Project(GOI1) The 2km farm road will benefit 30

households. The work is completed
and handing taking not done.

Program Total of the Fiscal Year 1.000 0.300 0.300

0.700

Program 001 Agriculture Development Page 3 of 8 Generated on 7/4/2011. PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sephu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.050 0.000 0.000 0001 RGOB
forest development 0.050 Financing(RGOB)
Sub-activity 001 Community forest 0.020 0.000 0.000 0001 RGOB
at Buso and Lungtey 0.020 Financing(RGOB)
Sub-activity 002 Sign board for 0.000 0.000 0001 RGOB
community forest at Buso and Financing(RGOB)
Lungtey
Sub-activity 003 Capacity building 0.030 0.000 0.000 0001 RGOB
for CFMG at Busa, Longtey, 0.030 Financing(RGOB)
Kukuji and Bhumilo
Program Total of the Fiscal Year 0.050 0.000 0.000

0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sephu Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget

Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Functional No.of RWSS constructed 0.897 0.194 0.194
RIS lin gk No.of RWSS rehabilated 0.703
No.of spring water source
constructed
Activity Activity 002 0.766 0.194 0.194 0001 RGOB
Construction/rehabilitation of 0.572 Financing(RGOB)
RWSS 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 20% 0.440 0.194 0.194 2558 Small The community provided free
RWSS at BHU and RNR 0.246 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was
borne by the project. The length of
the RWSS is 2.35km
Sub-activity 002 Maintenenace of 0.150 0.000 0.000 0001 RGOB
RWSS at Bumilo 0.150 Financing(RGOB)
Sub-activity 003 Maintenance of 0.176 0.000 0.000 0001 RGOB
RWSS at Denchuphakha 0.176 Financing(RGOB)
Activity Activity 003 Spring water 0.131 0.000 0.000 0001 RGOB
source protection 0.131 Financing(RGOB)
Sub-activity 001 Construction of 0.053 0.000 0.000 0001 RGOB
spring protection at Bumilo 0.053 Financing(RGOB)
Sub-activity 002 Construction of 0.078 0.000 0.000 0001 RGOB
spring protection at Sakhatingting 0.07g Financing(RGOB)
Program Total of the Fiscal Year 0.897 0.194 0.194
0.703
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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