
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsendagang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 1.100

 2.900

 4.000  1.100Output Output 001 Improved 

access to market and service 

centers

 2.900

 1.100 4.000  1.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 008 Construction 

of farm roads

75%

 0.000

 1.000  1.000 1.000 The work was awarded to Lama 

industry and formation cutting of 

this work is completed. Permanent 

work has now started.

Sub-activity 001 Construction of 

farm road from Highway to lower 

Gangzur

2558 Small 

Development 

Project(GOI1)

 1.000

 1.000  0.000 0.000Sub-activity 002 Construction of 

farm roads from PW Camp to 

lower Tsendagang

2558 Small 

Development 

Project(GOI1)

5%

 1.900

 2.000  0.100 0.100 The work was awarded to M/s Drup 

Phunsum Construction, Gelephu 

and work order issued.

Sub-activity 003 Construction of 

farm roads from Norbuzingkha to 

via Khatoe Gangzur to Gopini

2558 Small 

Development 

Project(GOI1)

Page 1 of 9
Generated on 8/4/2011, PlaMS

Program 001 Agriculture Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of irrigation channels 

constructed

Kms of irrigation channels 

constructed

No of irrigation channels 

renovated

Kms of irrigation channels 

renovated

 0.000

 0.600

 0.600  0.000Output Output 004 Increased 

command area

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of 

irrigation channels

0%

 0.600

 0.600  0.000 0.000 This activity couldn't be taken up as 

it is not feasible.
Sub-activity 002 Construction of 

irrigation channel at lower 

Tsendagang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 3.500

 1.100 1.100 4.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsendagang Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No of RWSS constructed

No of RWSS renovated

No of ORC renovated

 0.100

 0.300

 0.400  0.100Output Output 001 Functional 

health infrastructure in place

 0.300

 0.100 0.400  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

30%

 0.300

 0.400  0.100 0.100 Trenching and local material 

collection completed and supply 

order placed. This RWSS will 

benefit 32hhs.

Sub-activity 003 Construction of 

RWSS at Tsendagang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.100 0.100 0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsendagang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

rural access infrastructures in 

place

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of bridges

5%

 0.600

 0.600  0.000 0.000 Survey yet to be done.Sub-activity 001 construction of 

Samachu Bridge

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsendagang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renivation of 

Religious infrastructures

 0.200

 0.200  0.000 0.000Sub-activity 001 Construction of 

kitchen and toilet at Gangzur 

lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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