
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Chang Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructures 

constructed

No. civil infrastructures 

renovated

No. of Dzongkhag 

Tshogdu hall

No. Gewog Tshogdu hall

 1.208

 0.228

 2.238  2.010Output Output 001 No. of 

functional civil infrastructure in 

place

 0.228

 1.208 2.238  2.010 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

100%

-0.810

 1.200  2.010 1.208Sub-activity 002 Construction of 

Gup Office at Semtokha ( Spillover 

)

2558 Small 

Development 

Project(GOI1)

 1.038

 1.038  0.000 0.000Sub-activity 003 Construction of 

Pazaap Shelter at Punakha Dzong

0001 RGOB 

Financing(RGOB)

 0.250

 0.182

 0.552  0.370Output Output 002 Improved 

direction and support services

 0.182

 0.250 0.552  0.370 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.164

 0.534  0.370 0.250Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

 0.018

 0.018  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.410

 2.380 1.458 2.790

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional farm 

roads

Percentage of 

households(villages, 

population) living within 

one hr. walking distance 

from the nearest motor 

able roads points (%)

No. of farm roads 

constructed

Kms. of farm roads 

constructed

 0.000

 1.050

 1.050  0.000Output Output 001 Improved 

access to market and service 

centers

 1.050

 0.000 1.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of farm 

roads

0%

 0.500

 0.500  0.000 0.000 6hhs are only there and for farm 

road it was not feasible. farm road 

to talakha is cancelled.

Sub-activity 001 construction of 

Tala kha Farm road

0001 RGOB 

Financing(RGOB)

 0.550

 0.550  0.000 0.000 survey and alligning all finished now 

work will be started by the mid of 

Jan. 2011

Sub-activity 002 Construction of 

Farm road at Yusipang (CDG)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of 

farmers/households 

trained on medicinal plant

Farmers Training on Post 

harvest Technology

Farmers training on pest 

and diseases

Cereal Crop Promotion 

(MT/year)

Vegetable Seed 

Promotion (MT/Year)

 0.010

 0.000

 0.010  0.010Output Output 002 Improved 

agriculture extension and support 

services

 0.000

 0.010 0.010  0.010 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Extension and 

support services

100%

 0.000

 0.010  0.010 0.010 trained 20 nos. on cole crops 

nursery unsder plastic house
Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

Paddy production 

(MT/year)

Potato production 

(MT/year)

Apple Production 

(MT/year)

Cabbage and Cauliflower 

(MT/Year)

Radish (MT/Year)

Turnip (MT/Year)

 0.023

 0.000

 0.023  0.023Output Output 003 Increased 

cereal and cash crop production

 0.000

 0.023 0.023  0.023 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Cash crop 

development

100%

 0.000

 0.023  0.023 0.023 supplied 300 pakets of Vegetable 

seeds, cabbage, cauliflower, beans, 

radish, carrot.

Sub-activity 001 Supply of hybrid 

vegetable seeds

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional irrigation 

channels (Nos)

Total irrigated land 

(Acres)

No. of irrigation channels 

constructed

Kms of irrigation channels 

constructed

 0.000

 0.200

 0.200  0.000Output Output 006 Increased 

command area

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.200

 0.200  0.000 0.000 survey and estimation all finished 

and the actual work will be started 

by mid. of January 2011

Sub-activity 001 Renovation of 

irrigation channel/Ngachuthama

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.250

 0.033 0.033 1.283

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation AgencyAEOTshering Chekey Agriculture

Contact Numbers EmailFaxTelephone

Date

324205 334975 tsheringc05@yahoo.com

4/1/2011

Name Designation AgencyVerified by Sonam Zangpo Offtg. DAO Agriculture

Contact Numbers EmailFax

Date

Telephone 324205 334975

Page 6 of 13
Generated on 8/4/2011, PlaMS

Program 001 Agriculture Development

mailto:tsheringc05@yahoo.com


Administrative Unit: Chang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     percentage of households living below 

national poverty line (%)

4.08 (2007)Outcome 001 To reduce poverty at the 

Gewog level

0.00-     Cash income generated from the sale 

of livestock products

 (2008)Outcome 002 Increased cash income 

generated from the sale of livestock 

products

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

Feed and Fodder 

Management

 0.000

 0.071

 0.071  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.000  0.000Activity Activity 001 Develop 

improved livestock breed and 

production

500  0.000 0.000Sub-activity 001 Supply of Poultry

 0.000 0.000Sub-activity 002 Supply of Piglets

21  0.000 0.000Sub-activity 003 AI 

(Jersey/Mithun)

 0.036

 0.000 0.036  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.024

 0.024  0.000 0.000Sub-activity 001 fodder 

development

0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 002 Fertilizer & 

Chemicals

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 Feed and Fodder 

for Peri Urban

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Improved 

livestock health
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

446  0.000 0.000 FMD & RabiesSub-activity 001 Vaccination

613  0.000 0.000Sub-activity 002 Deworming

15  0.000 0.000Sub-activity 003 Sterilization

300  0.000 0.000Sub-activity 004 Ecto-Parasites

724  0.000 0.000Sub-activity 005 General 

Treatment

 0.020

 0.020  0.000 0.000Sub-activity 006 Medicine 

supplies for Peri Urban

0001 RGOB 

Financing(RGOB)

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.000 0.000Sub-activity 001 Farmers' Training 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Farmers' Study 

Tour

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 Incountry 

Meetings

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 004 Funiture 0001 RGOB 

Financing(RGOB)

 0.015

 0.015  0.000 0.000Sub-activity uto Office 

Equipments

0001 RGOB 

Financing(RGOB)

No. of infrastructures 

constructed ( Milk 

Collection Center)

No. of Livestock 

infrastructures renovated ( 

Old RNR Center)

 0.000

 0.550

 0.550  0.000Output Output 002 Improved 

livestock infrastructure

 0.550

 0.000 0.550  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of Milk Collection centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000 0.000Sub-activity 001 MCU Fencing 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Water Supply 0001 RGOB 

Financing(RGOB)

 0.550

 0.550  0.000 0.000Sub-activity 003 Construction of 

MCC

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.621

 0.000 0.000 0.621

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chang Sector: FORESTRY

Division/Field Office: Program: Forestry Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000  0.000Output Output 001 Increased area 

brought under afforestation, 

Private and community forest

 0.000  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 003 Community 

forest development

 0.000 0.000Sub-activity 001 CF Management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000 0.000Sub-activity 002 Handing over of 

Certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000 0.000Sub-activity 003 Making of Sign 

Board

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Watershed 

and soil conservation

 0.000 0.000Sub-activity 001 River Basin 

Management

0001 RGOB 

Financing(RGOB)

 0.000  0.000Output Output 002 Improved 

forestry extension and support 

services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Extension and 

support services

 0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year  0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chang Sector: RELIGION & CULTURE

Division/Field Office: Program: Gewog Religion and cultural program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 1.287

 1.287  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.287

 0.000 1.287  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

90%

 0.690

 0.690  0.000 0.000 Painting done. Electrification work 

to be started from February 2011.
Sub-activity 001 Renovation of 

Talakha Lhakhang  ( Spillover )

0001 RGOB 

Financing(RGOB)

 0.597

 0.597  0.000 0.000 Work awarded on contract from 

December last 2010.
Sub-activity 003 Renovation of 

Namgay Chholing Lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.287

 0.000 0.000 1.287

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk
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Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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