
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Dagala Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.050

 0.050  0.000Output Output 001 Improved 

infrastructure

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.050

 0.050  0.000 0.000Sub-activity 001 Construction of 

Choeshum in Gewog Office

0001 RGOB 

Financing(RGOB)

 0.223

 0.404

 0.736  0.332Output Output 002 Improved 

direction and support services

 0.404

 0.223 0.736  0.332 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.291

 0.619  0.328 0.219Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.013

 0.017  0.004 0.004Sub-activity 002 GYT services 0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Purchase of 

chadi items

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.454

 0.332 0.223 0.786
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dagala Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Potato production 

(MT/year)

Radish (MT/year)

Peach (MT/year)

 0.020

 0.000

 0.020  0.020Output Output 001 Increased 

cereal and cash crop production

 0.000

 0.020 0.020  0.020 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cash crop 

development

0%

 0.000

 0.020  0.020 0.020 20 pkt. of hybrid vegetable seeds, 

700 nos. of straw berries, 350 kgs 

of Potato seed, 25 nos. of peach 

and pear seedlings to be 

distributed. All the seeds and 

seedlings have been ordered to 

commission agent and will be 

distributed in next quarter.

Sub-activity 001  Crop 

promotional program

0001 RGOB 

Financing(RGOB)

No. of trained farmers 

adopting new seeds and 

practices

No. of agriculture 

machineries purchased

 0.305

 0.000

 0.305  0.305Output Output 004 Improved 

agriculture and extension services

 0.000

 0.305 0.305  0.305 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services

100%

 0.000

 0.305  0.305 0.305 48 nos. of solar lantren purchased 

and distributed to 48 hhs at proper 

Dagala, Getala, Wangdro, and 

Drungdro villages.

Sub-activity 001 Procurement of 

Solar Lantren

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.000

 0.325 0.325 0.325

Page 3 of 11
Generated on 11/4/2011, PlaMS

Program 001 Agriculture Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyAEOTshering Chekey Agriculture

Contact Numbers EmailFaxTelephone

Date

324205 334975 tsheringc05@yahoo.com

4/1/2011

Name Designation AgencyVerified by Sonam Zangpo Offtg. DAO Agriculture

Contact Numbers EmailFax

Date

Telephone 324205 334975
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Administrative Unit: Dagala Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(KG/year)

 Cheese production 

(KG/year)

Egg production 

(Dozen/year)

Yak Meat (KG/Year)

Pork (KG/Year)

 0.000

 0.080

 0.080  0.000Output Output 001 Increased 

livestock production

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.060

 0.060  0.000 0.000Sub-activity 001 Procurement of 

Yak

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Suppy of Piglets

 0.000 0.000Sub-activity 003 Supply of Pullets

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.015

 0.015  0.000 0.000Sub-activity 001 Winter Fodder 

Oats

0001 RGOB 

Financing(RGOB)

 0.005

 0.005  0.000 0.000Sub-activity 002 

Fertilizer/Chemicals

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000  0.000Activity Activity 003 Improved 

livestock health

 0.000 0.000Sub-activity 001 Vaccination

 0.000 0.000Sub-activity 002 Deworming

 0.000 0.000Sub-activity 003 Sterilization

 0.000 0.000Sub-activity 004 Ecto-Parasite

 0.000 0.000Sub-activity 005 General 

Treatment

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.020

 0.020  0.000Output Output 004 Improved 

livestock and extension services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dagala Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.187

 0.187  0.000Output Output 001 Functional 

health infrastructure in place

 0.150

 0.000 0.150  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Spring water 

source protection

 0.150

 0.150  0.000 0.000Sub-activity 002 Water source 

protection at Wangdo, Wangdo, 

Dungdo & Getala Dungdo

2558 Small 

Development 

Project(GOI1)

 0.037

 0.000 0.037  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Construction 

of waste disposal pit

 0.037

 0.037  0.000 0.000Sub-activity 002 Construction of 

garbage pit at Geog office

0001 RGOB 

Financing(RGOB)

 0.000

 0.070

 0.070  0.000Output Output 002 Improved 

health extension and support 

services

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Provision of  

extension and support services 

(office equipment, furniture, 

capacity development)

 0.070

 0.070  0.000 0.000Sub-activity 003 Community 

training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.257

 0.000 0.000 0.257
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dagala Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.489

 0.489  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.069

 0.000 0.069  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of mule tracks

 0.022

 0.022  0.000 0.000Sub-activity 001 Construction of 

Mule track at Natseja (Dungna)

2558 Small 

Development 

Project(GOI1)

 0.027

 0.027  0.000 0.000Sub-activity 002 Construction of 

mule track at Jephula (Wangdo)

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 003 Construction of 

mule track at Raypalam (Getela)

0001 RGOB 

Financing(RGOB)

 0.420

 0.000 0.420  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation/maintenan

ce of wooden bridges

 0.135

 0.135  0.000 0.000Sub-activity 001 Construction of 

wooden bridge at Lharigang ( 

Dungdro)

0001 RGOB 

Financing(RGOB)

 0.139

 0.139  0.000 0.000Sub-activity 002 Construction of 

bridge at Menchulam (Getela)

0001 RGOB 

Financing(RGOB)

 0.146

 0.146  0.000 0.000Sub-activity 003 Construction of 

wooden bridge at Teusechu 

(Wangdo)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.489

 0.000 0.000 0.489
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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