
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Ramjar Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) 

constructed/Renovated

Construction/rehabilitation 

of RWSS

Other Health 

infrastructures 

constructed/renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

health infrastructure in place

 0.200

 0.000 0.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Construction 

of New RWSS Scheme

 0.200

 0.200  0.000 0.000Sub-activity 001 

CONSTRUCTION OF WATER 

SOURCE PROTECTION

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 2 of 6
Generated on 7/4/2011, PlaMS

Program 001 Health Development Programme



Administrative Unit: Ramjar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.100

 1.823

 1.923  0.100Output Output 002 Improved 

access to market and service 

centers

 1.823

 0.100 1.923  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 008 

Construction/maintenance of farm 

road

20%

 1.823

 1.923  0.100 0.100 PhuyangSub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM PHUYANG TO 

GEWOG CENTRE (8KMS)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.823

 0.100 0.100 1.923
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 4 of 6
Generated on 7/4/2011, PlaMS

Program 001 Agriculture Development Programme



Administrative Unit: Ramjar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Cultural Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed/renovated

No. of additional 

infrastructure constructed 

for lhakhang

No. of chorten 

constructed/renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.200

 0.000 0.200  0.000 2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

Activity Activity 001 Construction 

of lhakhang/Drubkhang

 0.200

 0.200  0.000 0.000Sub-activity 001 

RECONSTRUCTION OF 

BAWOONG LHAKHANG

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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