
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Taraythang Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.111

 0.111  0.000Output Output 001 Functional civil 

infrastructure in place

 0.111

 0.000 0.111  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructure

10%

 0.111

 0.111  0.000 0.000 Materials at site and work in 

progress
Sub-activity 002 

ELECTRIFICATION FOR NEW 

GUP OFFICE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.111

 0.000 0.000 0.111

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Program 001 Administration & Management



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Taraythang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.062

 0.062  0.000Output Output 001 Increased 

livestock production

 0.062

 0.000 0.062  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

100%

 0.020

 0.020  0.000 0.000 50% of farmers trained, activity 

achieved
Sub-activity 001 FODDER 

DEVELOPMENT PROGRAM

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 FARMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

50%

 0.012

 0.012  0.000 0.000 Work order placedSub-activity 003 BREED 

IMPROVEMENT (JURSEY BULL)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.062

 0.000 0.000 0.062

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Taraythang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.050

 0.050  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.020

 0.020  0.000 0.000Sub-activity 001 HANDING OVER 

OF CERTIFICATE

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 002 AVENUE 

PLANTATION

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Private forest 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 PRIVATE 

FOREST DEVELOPMENT AND 

HANDING OVER OWNERSHIP 

CERTIFICATE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Taraythang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.330

 0.330  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.330

 0.000 0.330  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.330

 0.330  0.000 0.000Sub-activity 001 

CONSTRUCTION OF LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.330

 0.000 0.000 0.330

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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