
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Langthel Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of awareness 

campaign conducted

No of village health 

workers trained

 0.020

 0.280

 0.300  0.020Output Output 002 Improved 

health extension and support 

services

 0.280

 0.020 0.300  0.020 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Relocation/renovation of Rural 

Water Supply Scheme

40 %

 0.080

 0.100  0.020 0.020 Work in progress.Sub-activity 001 Rehabilitation of 

RWSS at Baling

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at Dangdung

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Rehabilitation of 

RWSS at Beyaling

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.280

 0.020 0.020 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Langthel Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motor able road 

points

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.596

 0.693

 1.289  0.596Output Output 004 Improved 

access to market and service 

centers

 0.693

 0.596 1.289  0.596 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

 0.693

 0.693  0.000 0.000Sub-activity 001 Construction of 

farm road from Tongtophey to 

Jangbi 7 kms

2558 Small 

Development 

Project(GOI1)

70%

 0.000

 0.596  0.596 0.596 Work in good progress.Sub-activity 002 Construction of 

farm road from Pangzur to ORC

2558 Small 

Development 

Project(GOI1)

No of functional irrigation 

channels

No of irrigation channels 

constructed

Kms of irrigation channels 

constructed

Kms of irrigation channels 

renovated

 0.000

 2.400

 2.400  0.000Output Output 005 Increased 

command area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 2.400

 0.000 2.400  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

irrigation channels

 0.700

 0.700  0.000 0.000Sub-activity 001 Construction of 

irrigation channel at Jangbi

2558 Small 

Development 

Project(GOI1)

 0.400

 0.400  0.000 0.000Sub-activity 002 Renovation of 

Baling irrigation channel

0001 RGOB 

Financing(RGOB)

60%

 0.500

 0.500  0.000 0.000 Advance payment 0.100 m. Work 

under progress.
Sub-activity 003 Renovsation of 

irrigation channel from Wangkhang 

to Dangdung

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 004 Renovation of 

irrigation channel at Endocholing

0001 RGOB 

Financing(RGOB)

 0.500

 0.500  0.000 0.000Sub-activity 005 Renovation of 

irrigation channel at Phumzur- 

Rangthong

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.093

 0.596 0.596 3.689

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 5 of 8
Generated on 7/4/2011, PlaMS

Program 001 Agriculture Development



Administrative Unit: Langthel Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Water source protection 

(Sites)

No. of community forest

No. of private forest

 0.000

 0.018

 0.018  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.018

 0.000 0.018  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community  

forest development

 0.010

 0.010  0.000 0.000Sub-activity 001 Issue of CF 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 002 Sign boards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

environmental 

conservation 

(Households)

No of forest fire 

management (Group)

Promotion of non timber 

forestry product (site)

 0.000

 0.110

 0.110  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.110

 0.000 0.110  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Non-wood 

forest product development

 0.050

 0.050  0.000 0.000Sub-activity 001 Agro forestry 

program

0001 RGOB 

Financing(RGOB)

 0.060

 0.060  0.000 0.000Sub-activity 002 Orchid/Cane and 

Bamboo Management at Jangbi

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.128

 0.000 0.000 0.128

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 8 of 8
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development


