
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Daga Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farm roads

No or percent of 

households (villages, 

population) living within 

one hour walking distance 

from the nearest motor 

able road points.

 0.006

 1.216

 1.222  0.006Output Output 002 - Improved 

access to market and service 

centers

 1.216

 0.006 1.222  0.006 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 

Construction/maintenance of farm 

roads

35%

 1.216

 1.222  0.006 0.006 The work is carried on the hire of 

machine from contractors and we 

have three different contractors 

executing the work. The excavator 

machine is hired from Tandin 

Penjor Construction, Compressor 

machine by Rangyul Construction 

and Tripper truck by T.T Hiring. 

12Km farom road will benefit 70 

households. 4.45Km completed 

and work is still going on.

Sub-activity 001 Construction of 

farm road from Baychu to Uma 

Khatoe

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional irrigation 

channels (Nos)

Total irrigated land(acres)

No of irrigation channels 

constructed/renovated

 0.000

 0.100

 0.100  0.000Output Output 004 Increased 

command area

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/renovation of 

irrigation channels

 0.100

 0.100  0.000 0.000Sub-activity 001 Renovation of 

Kamina irrigation channel

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

new seeds and practices

No. of households 

adopting improved soil 

management techniques

 0.000

 0.060

 0.060  0.000Output Output 005 Improved 

agriculture and extension services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 009 Capacity 

building

 0.060

 0.060  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.376

 0.006 0.006 1.382

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Daga Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Milk production 

(Litre/year)

Butter production 

(MT/year)

 Cheese production 

(MT/year)

 Eggs production 

(Dozen/year)

Pork production (MT/year)

 0.000

 0.050

 0.050  0.000Output Output 001 Increased 

livestock production

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

health development

 0.025

 0.025  0.000 0.000Sub-activity 001 Dog sterilization 

programme

0001 RGOB 

Financing(RGOB)

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock 

breed improvement

 0.025

 0.025  0.000 0.000Sub-activity 001 Livestock breed 

improvement

0001 RGOB 

Financing(RGOB)

 No of farmers trained on 

feed and fodder 

developement

No of farmers adopting 

new feed and fodder 

development practices

 0.000

 0.100

 0.100  0.000Output Output 003 Improved 

livestock and extension services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Institutional(capacity)building

 0.100

 0.100  0.000 0.000Sub-activity 001 Training on 

animal health programme

0001 RGOB 

Financing(RGOB)

Page 4 of 11
Generated on 7/4/2011, PlaMS

Program 001 Livestock Development



Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Daga Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

Total area under private 

forest (acres)

 Total area under 

afforestation (acres)

  No. of community forest

 No. of private forest

 Total area brought under 

land management (acres)

 0.000

 0.075

 0.075  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.075

 0.000 0.075  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.035

 0.035  0.000 0.000Sub-activity 001 CF management 

and planning

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 002 Maintenance of 

Uma Kahtey, Taksha  & silli 

community forest

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.075

 0.000 0.000 0.075
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Daga Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.286

-0.086

 0.200  0.286Output Output 002  Functional 

RWSS in place

-0.086

 0.286 0.200  0.286 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

20%  0.286 0.286 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 5.99Km

Sub-activity 001 Rehabilitation of 

RWSS at Ngaba

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at Tshara

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-0.086

 0.286 0.286 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Daga Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhangs 

constructed

No of lhakhangs 

renovated

No of chortens 

constructed/renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religions and cultural infrastructure 

in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 Renovation of 

Nobgang lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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