
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Silambi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.000

 1.300

 1.300  0.000Output Output 001 Functional civil 

infrastructure in place

 0.800

 0.000 0.800  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of Gup 

office

30

 0.800

 0.800  0.000 0.000 windows and doors being erectedSub-activity 001 Construction of 

Kitchen at Gup Office

0001 RGOB 

Financing(RGOB)

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.500

 0.500  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.300

 0.000 0.000 1.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Silambi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.082

 0.082  0.000Output Output 001 Increased 

cereal and cash crop production

 0.082

 0.000 0.082  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop  

development

 0.082

 0.082  0.000 0.000Sub-activity 003 Cash Crop 

Development

0001 RGOB 

Financing(RGOB)

 0.000

 0.010

 0.010  0.000Output Output 002 Improved 

agricultural and extension support 

services

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Soil & land 

management

 0.010

 0.010  0.000 0.000Sub-activity 001 Soil and Land 

Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.092

 0.000 0.000 0.092
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Silambi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.090

 0.090  0.000Output Output 003 Increased 

livestock production

 0.090

 0.000 0.090  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.090

 0.090  0.000 0.000Sub-activity 001 Livestock 

Production

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.090

 0.000 0.000 0.090

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 6 of 14
Generated on 11/4/2011, PlaMS

Program 001 Livestock Development



Administrative Unit: Silambi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of farmers trained on 

forest fire management

No of forest fire 

committees trained

No of nursery established

 0.000

 0.130

 0.130  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services

 0.130

 0.130  0.000 0.000Sub-activity 003 Extension and 

Support Services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.130

 0.000 0.000 0.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Silambi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.400

 0.400  0.000Output Output 001 Functional 

health infrastructure in place

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/improvem

ent of ORC

50

 0.400

 0.400  0.000 0.000 material at siteSub-activity 001 Renovation of 

ORCs at Dak, Silambi, Wama & 

Jaigang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 9 of 14
Generated on 11/4/2011, PlaMS

Program 003 Health Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Silambi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Const/maintenance of suspension 

bridge

 0.600

 0.600  0.000 0.000Sub-activity 001 Construction of 

suspension bridge at Dak Silambi

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Silambi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     4No of Lhakhangs in good condition 3 (2007)Outcome 001 Preservation of all 

tangible and intangible religion and 

cultural artifacts and infrastructures

0.00-     29No of Chortens in good conditions 52 (2007)

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of 

lhakhangs

40

 0.200

 0.200  0.000 0.000 material at siteSub-activity 001 Renovation of 

Lhakhang at Gyelgong

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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