
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Lumang Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.100

 0.100  0.000Output Output 001 Functional civil 

infrastructure in place

 0.100

 0.000 0.100  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 

Septic Tank

2558 Small 

Development 

Project(GOI1)

 0.000

 0.660

 0.660  0.000Output Output 002 Improved 

management and supplementary 

services

 0.660

 0.000 0.660  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

Services

 0.634

 0.634  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.026

 0.026  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.760

 0.000 0.000 0.760
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 6.222

 6.222  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Cash crop 

development

 0.300

 0.300  0.000 0.000Sub-activity 001 Cash Crop 

Development (Potato Collection 

Shed at Tshogonpa)

2558 Small 

Development 

Project(GOI1)

 5.922

 0.000 5.922  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 005 Seeds and 

plant development

 1.537

 1.537  0.000 0.000Sub-activity 001 Improving Soil 

Fertility

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.468

 1.468  0.000 0.000Sub-activity 002 Improving 

Vegetative Cover

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.153

 0.153  0.000 0.000Sub-activity 003 Improving 

Grazing/ Fodder Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.977

 0.977  0.000 0.000Sub-activity 004 Facilitating SLM 

Investment Through Income 

Generation

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.349

 0.349  0.000 0.000Sub-activity 005 Sustainable Land 

Management and Development

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.290

 0.290  0.000 0.000Sub-activity 006 Improving Water 

Management

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.116

 1.116  0.000 0.000Sub-activity 007 Conservation and 

Protection of Natural Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.032

 0.032  0.000 0.000Sub-activity 008 Monitoring and 

Evaluation

2013 Sustainable 

Land 

Management 

Project(GEF)

 7.750

-4.210

 3.540  7.750Output Output 002 Improved 

Access to Market and Service 

Centers

-4.210

 7.750 3.540  7.750 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 1.180

 1.180  0.000 0.000Sub-activity 001 Construction of 

Farm Road from Kurichilo- 

Drupkhang (12KM- Spillover)

2558 Small 

Development 

Project(GOI1)

50%

-3.820

 1.180  5.000 5.000 (4.5 includes the 

construction of wall), the Work 

awarded to M/s Peldang 

construction and is in progress

Sub-activity 002 Construction of 

Farm Road from Reserboo- Kheri 

Gaphu (7.5 km - Spillover)

2558 Small 

Development 

Project(GOI1)

80%

-1.570

 1.180  2.750 2.750 The execution of the work has been 

awarded to M/s Sangdag 

construction and the work is in 

progress

Sub-activity 003 Construction of 

Farm Road from Phugayee- 

Wakhar (4.5 km- Spillover)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.012

 7.750 7.750 9.762
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.440

 0.440  0.000Output Output 001 Increased 

livestock production

 0.440

 0.000 0.440  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Livestock 

production development

 0.440

 0.440  0.000 0.000Sub-activity 001 Dairy Group 

Hygienic Support (Shed 

Construction)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.440

 0.000 0.000 0.440

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.060

 0.060  0.000Output Output 003 Increased area 

brought under afforestation, private 

and community forest

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Private forest 

development

 0.060

 0.060  0.000 0.000Sub-activity 001 Private Forest 

Development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.800

 0.800  0.000Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.800

 0.000 0.800  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

 0.350

 0.350  0.000 0.000Sub-activity 001 Construction of 

RWSS at Kosphu (14hhs)

2558 Small 

Development 

Project(GOI1)

5%

 0.350

 0.350  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 002 Construction of 

RWSS at Phugayee (7hhs)

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 003 Spring Water 

Protection at Khomin (2hhs)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.100

 0.000 0.100  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation/maintenan

ce of mule tracks

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 

Mule Track from Zukpola- 

Reserboo (3km)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lumang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.750

 1.750  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 1.750

 0.000 1.750  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.500

 0.500  0.000 0.000Sub-activity 001 Reconstruction of 

Moshi Lhakhang

0001 RGOB 

Financing(RGOB)

 0.400

 0.400  0.000 0.000Sub-activity 002 Reconstruction of 

Tshogonpa

0001 RGOB 

Financing(RGOB)

 0.350

 0.350  0.000 0.000Sub-activity 003 Construction of 

Kyoner's Residence at Kharphu 

Lhakhang

2558 Small 

Development 

Project(GOI1)

 0.500

 0.500  0.000 0.000Sub-activity 004 Construction of 

Crematorium at Dhori Lumang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.750

 0.000 0.000 1.750
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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