TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q2
Administrative Unit: Lingshi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) | Quarter & Balance Agency

Output Output 001 Functional civil 1.100 0.695 0.695
infrastructure in place 0.405
Activity Activity 001 1.100 0.695 0.695 2558 Small
Construction/renovation/maintenan 0.405 Development
ce of Gewog infrastructure Project(GOI1)
Sub-activity 001 Construction of 90% 1.100 0.695 0.695 2558 Small
Gup Office ( Spillover ) 0.405 Development

Project(GOI1)
Output Output 002 Improved 0.742 0.229 0.342
direction and support services 0.400
Activity Activity 002 Provision of 0.742 0.229 0.342 0001 RGOB
direction and support services 0.400 Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Direction 0.718 0.229 0.342 0001 RGOB
Services 0.37¢ Financing(RGOB)
Sub-activity 002 GYT services 0.024 0.000 0.000 0001 RGOB
0.024 Financing(RGOB)
Program Total of the Fiscal Year 1.842 0.924 1.037
0.805
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers | Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Lingshi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | Quarter | & Balance Agency

Activity Activity 002 Cereal crop 0.020 0.305 0.305 0001 RGOB

development -0 285 Financing(RGOB)

Sub-activity 001 Crop promotional 100% 0.020 0.305 0.305 0001 RGOB 48 nos. of soalr lantern purchased
program -0.285 Financing(RGOB) and distributed to all house holds.

Proper Dagala is 48 HHs.

Activity Activity 004 Extension and 0.030 0.000 0.000 0001 RGOB
support services 0.030 Financing(RGOB)
Sub-activity 001 Farmers Training 0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.050 0.305 0.305
-0.255
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lingshi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Develop 0.025 0.000 0.000 0001 RGOB
improved livestock breed and 0.025 Financing(RGOB)
production

Sub-activity 001 Supply of Yak 0.025 0.000 0.000 0001 RGOB

bull 0.025 Financing(RGOB)
Activity Activity 002 Develop feed 0.026 0.000 0.000 0001 RGOB

and fodder 0.026 Financing(RGOB)
Sub-activity 001 Winter Fodder 0.021 0.000 0.000 0001 RGOB
(Oats) 0.021 Financing(RGOB)
Sub-activity 002 0.005 0.000 0.000 0001 RGOB
Fertilizer/Chemicals 0.005 Financing(RGOB)
Activity Activity 003 Improved 0.000 0.000

livestock health

Sub-activity 001 Vaccination 6006 0.000 0.000 6006 yaks against BQ and HS
Sub-activity 002 Deworming 301 0.000 0.000

Sub-activity 003 Sterilization 42 0.000 0.000
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1. Activity Progress (Continued)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency
508

Sub-activity 004 Ecto-parasite 0.000 0.000
Sub-activity 005 General 186 0.000 0.000
Treatment

Output Output 003 Improved No of farmers trained on 0.000 0.000
livestock and extension services animal health

No trained farmers
adopting new feed and
fodder management

Activity Activity 004 Direction and 0.000 0.000 0001 RGOB
support service Financing(RGOB)
Sub-activity 001 Farmers Study 0.000 0.000 0001 RGOB
Tour Financing(RGOB)
Program Total of the Fiscal Year 0.051 0.000 0.000

0.051

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lingshi Sector: HEALTH

Division/Field Office: Program: Health Development Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.363 0.000 0.000
health infrastructure in place 0.363
Activity Activity 003 0.363 0.000 0.000 2558 Small
Construction/rehabilitation of 0.363 Development
RWSS Project(GOI1)
Sub-activity 001 Rehabilitation of 0.363 0.000 0.000 2558 Small
RWSS at Chebesa 0.363 Development
Project(GOI1)
Program Total of the Fiscal Year 0.363 0.000 0.000
0.363

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lingshi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget
(Million Nu)

Output Output 001 Functional 0.360 0.000 0.000
rural access infrastructure in place 0.360
Activity Activity 001 0.360 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.360 Financing(RGOB)
ce of wooden bridges
Sub-activity 002 Re-construction 0.200 0.000 0.000 0001 RGOB
of wooden bridges at Nakha 0.200 Financing(RGOB)
Sub-activity 003 Construction of 0.160 0.000 0.000 0001 RGOB
wooden bridge at Dotsa 0.160 Financing(RGOB)
Program Total of the Fiscal Year 0.360 0.000 0.000

0.360

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lingshi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.700 0.000 0.000
religious and cultural infrastructure 0.700
in place ;
Activity Activity 001 Renovation of 0.700 0.000 0.000 2558 Small
Ihakhang Development
0.700 Project(GOI1)
Sub-activity 001 Renovation of 0.700 0.000 0.000 2558 Small Work to be implemented on
Ghew gonpa 0.700 Development contract after winter.
’ Project(GOI1)
Program Total of the Fiscal Year 0.700 0.000 0.000
0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011

Name Designation Agency

Contact Numbers | Telephone Fax Email

Date
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