
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Pemathang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points.

No of farm roads 

constructed

Kms of farm road 

constructed

 3.138

 0.000

 3.138  3.138Output Output 004 Improved 

access to market and service 

centers

 0.000

 3.138 3.138  3.138 2558 Small 

Development 

Project(GOI1)

Activity Activity 008 Infrastructure 

development

100%

 0.000

 3.138  3.138 3.138 Completed  M/S lama Construction, 

Samtse
Sub-activity 001 Major 

maintenance of farm road from 

Phuntshothang to Pemathang 

(10km)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.000

 3.138 3.138 3.138
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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