TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Ngangla Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.300 0.000 0.000 0001 RGOB
Construction/maintenance of 0.300 Financing(RGOB)
irrigation channel 2558 Small

Development
Project(GOI1)

Sub-activity 001 New 0.200 0.000 0.000 2558 Small
Construction of Irrigation at Rebati 0.200 Development
Project(GOI1)
Sub-activity 002 Construction of 0.100 0.000 0.000 0001 RGOB
irrigation Channel at Zhudagang 0.100 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)
Annual Target Actual Budget Current
(Million Nu) Period

Activity Indicator Cumulative | FIC/Funding Remarks

& Balance Agency

Activity Activity 004 Cash crop 0.050 0.000 0.000 0001 RGOB
development 0.050 Financing(RGOB)
Sub-activity 001 Horticulture Crop 0.050 0.000 0.000 0001 RGOB
Development 0.050 Financing(RGOB)
Activity Activity 005 Cereal crop 0.033 0.000 0.000 0001 RGOB
development 0.033 Financing(RGOB)
Sub-activity 001 Cereal Cop 0.033 0.000 0.000 0001 RGOB
Developmentr 0.033 Financing(RGOB)
Program Total of the Fiscal Year 0.383 0.000 0.000

0.383

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 002 Agriculture Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Ngangla Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Livestock 0.040 0.000 0.000 0001 RGOB
production 0.040 Financing(RGOB)
Sub-activity 001 Establishment of 0.040 0.000 0.000 0001 RGOB
integrated farm (fishery and 0.040 Financing(RGOB)
piggery)

Activity Activity 003 Feed & fodder 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Sub-activity 001 Supply of pasture 0.030 0.000 0.000 0001 RGOB
development inputs 0.030 Financing(RGOB)

Activity Activity 001 Livestock 0.062 0.000 0.000 0001 RGOB
breeding 0.062 Financing(RGOB)
Sub-activity 001 Supply of 0.062 0.000 0.000 0001 RGOB
breeding stock(Piggery) 0.062 Financing(RGOB)
Program 002 Livestock Development Page 4 of 14

Generated on 8/4/2011, PlaMS



Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.132

0.000

0.000
0.132

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Ngangla Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.007 0.000 0.000 2173 Participatory

Forest development 0.007 Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 002 CF Certificate 0.007 0.000 0.000 2173 Participatory

Awarding 0.007 Forest
Management
Project Phase
II(HELVETAS)

Activity Activity 002 Environment 0.043 0.000 0.000 0001 RGOB
conservation 0.043 Financing(RGOB)
2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 001 Awareness on 0.035 0.000 0.000 0001 RGOB
Natural Resources Management 0.035 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 002 Signboard of
approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.008 0.000

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.050 0.000

0.000
0.050

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Ngangla Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 1.690 0.000 0.000
health infrastructure in place (ORCs) constructed 1.690

No. of other health
infrastructure constructed

Activity Activity 002 New RWSS 0.550 0.000 0.000 0001 RGOB
0.550 Financing(RGOB)
2558 Small
Development
Project(GOI1)

Sub-activity 001 Construction of 0.400 0.000 0.000 2558 Small
RWSS at Tunkudenpa 0.400 Development

Project(GOI1)
Sub-activity 002 Water supply for 0.150 0.000 0.000 0001 RGOB
Cremation ground at Agur camp 0.150 Financing(RGOB)
Activity Activity 003 Rehab of 0.790 0.000 0.000 0001 RGOB
RWSS 0.790 Financing(RGOB)
Sub-activity 001 Renovation of 0.200 0.000 0.000 0001 RGOB
RWSS at Shedangbee 0.200 Financing(RGOB)
Sub-activity 002 Renovation of 0.100 0.000 0.000 0001 RGOB
RWSS at Upper Sonamthang 0.100 Financing(RGOB)
Sub-activity 003 Renovation of 0.100 0.000 0.000 0001 RGOB
RWSS at Emalagang 0.100 Financing(RGOB)
Sub-activity 004 Renovation of 0.090 0.000 0.000 0001 RGOB
RWSS at Laling 0.090 Financing(RGOB)
Sub-activity 005 Renovation of 0.100 0.000 0.000 0001 RGOB
RWSS at Nalung 0.100 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 006 Renovation of

0.200

0.000

0.000 0001 RGOB

RWSS at Yumdang 0.200 Financing(RGOB)
Activity Activity 004 RWSS- 0.150 0.000 0.000 0001 RGOB
Spring Protection 0.150 Financing(RGOB)
Sub-activity 001 Spring Protection 0.070 0.000 0.000 0001 RGOB
at Bangjama 0.070 Financing(RGOB)
Sub-activity 002 Spring Protection 0.080 0.000 0.000 0001 RGOB
at Jongkhartang 0.080 Financing(RGOB)
Activity Activity 005 Latrine 0.200 0.000 0.000 0001 RGOB
construction 0.200 Financing(RGOB)
Sub-activity 001 Construction of 0.200 0.000 0.000 0001 RGOB
Toilet for Cremation ground 0.200 Financing(RGOB)
Program Total of the Fiscal Year 1.690 0.000 0.000

1.690

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Ngangla Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 0.450 0.000 0.000 0001 RGOB

Construction/maintenance of mule 0.450 Financing(RGOB)

track 2558 Small
Development
Project(GOI1)

Sub-activity 001 Construction of 0.150 0.000 0.000 0001 RGOB
mule track at Pongchaling 0.150 Financing(RGOB)
Sub-activity 002 Construction of 0.300 0.000 0.000 2558 Small
mule track at Yumdang 0.300 Development
Project(GOI1)

Program Total of the Fiscal Year 0.450 0.000 0.000

0.450
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human settlement
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Administrative Unit: Ngangla Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Construction 0.900 0.000 0.000 0001 RGOB
and renovation of lhakhangs 0.900 Financing(RGOB)
Sub-activity 001 Construcion of 0.700 0.000 0.000 0001 RGOB
Lhakhang at Marangdut. 0.700 Financing(RGOB)
Sub-activity 002 Debri Painting at 0.100 0.000 0.000 0001 RGOB
Dochaling 0.100 Financing(RGOB)
Sub-activity 003 Painting of Revati 0.100 0.000 0.000 0001 RGOB
Ihakhang 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.900 0.000 0.000

0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Culture development
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