
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Nahi Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.107

 0.107  0.000Output Output 001 Functional civil 

infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 Fencing of gups 

office

0001 RGOB 

Financing(RGOB)

 0.007

 0.000 0.007  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension & 

support services

 0.007

 0.007  0.000 0.000Sub-activity 001 Signboard for 

gups office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.107

 0.000 0.000 0.107
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nahi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production MT

Barley production MT

Wheat production MT

Vegetable production MT

Potatoe production MT

 0.000

 0.050

 0.050  0.000Output Output 001 Increased 

cerial and cash crop production

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Crop 

development program

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 Vegetable 

development program

0001 RGOB 

Financing(RGOB)

No. of  farm roads 

constructed

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.000

 2.349

 2.349  0.000Output Output 002 Improved 

access to market and service 

center

 2.349

 0.000 2.349  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 007 

Construction/renovation of farm 

road

 2.207

 2.207  0.000 0.000Sub-activity 001 Improvement of 

fram road from Agolla to Nahi 

gewog centre

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.142

 0.142  0.000 0.000Sub-activity 002 Maintenance of 

farm road at Nahi

0001 RGOB 

Financing(RGOB)

No of functional irrigation 

channels (Nos)

Total irrigated land(area)

No of irrigation channels 

constructed/renovated

 0.000

 0.035

 0.035  0.000Output Output 004 Increased 

command area

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/renovation of 

irrigation channels

 0.035

 0.035  0.000 0.000Sub-activity 001 Irrigation channel 

at Belikha, Lumana and

0001 RGOB 

Financing(RGOB)

 No. of trained farmers 

adopting new seeds and 

practices

 No. of households 

adopting improved soil 

management practices

 0.000

 0.090

 0.090  0.000Output Output 005 Improved 

agriculture and extension services

 0.090

 0.000 0.090  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 011 Extension & 

support services

 0.030

 0.030  0.000 0.000Sub-activity 001 Horticulture 

development

0001 RGOB 

Financing(RGOB)

 0.060

 0.060  0.000 0.000Sub-activity 002 Farmers study 

tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.524

 0.000 0.000 2.524
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nahi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production 

(Litre/year)

Butter production 

(MT/year)

Cheese production 

(MT/year)

Eggs production 

(Dozen/year)

Pork production (MT/year)

 0.000

 0.006

 0.006  0.000Output Output 001 Increased 

livestock production

 0.006

 0.000 0.006  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.006

 0.006  0.000 0.000Sub-activity 001 Feeder and 

fodder development

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

feed and fodder 

development

   No. of  farmers adopting 

new feed and fodder 

development practices

Study tour for poultry 

farmers

 0.000

 0.060

 0.060  0.000Output Output 003 Improved 

livestock and extension services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Institutional(capacity)development

 0.060

 0.060  0.000 0.000Sub-activity 001 Farmers study 

tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.066

 0.000 0.000 0.066
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nahi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No. of community forest

  No. of private forest

Total area brought under 

land management (acres)

 0.000

 0.118

 0.118  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.118

 0.000 0.118  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.035

 0.035  0.000 0.000Sub-activity 001 Community forest 

at Nabisa, Tomsing, Thamkha 

Yesagom

0001 RGOB 

Financing(RGOB)

 0.035

 0.035  0.000 0.000Sub-activity 002 Issuing of CF 

certificate

0001 RGOB 

Financing(RGOB)

 0.048

 0.048  0.000 0.000Sub-activity 003 Community forest 

sign board

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 004 CF managment 

planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

No of forest fire 

committees trained

No.of nursery established

 0.000

 0.010

 0.010  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.010

 0.010  0.000 0.000Sub-activity 001 Community forest 

at Nabisa, Tomsing, Thamkha 

Yesagom

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.128

 0.000 0.000 0.128

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 9 of 14
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development



Page 10 of 14
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development



Administrative Unit: Nahi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.000

 0.100

 0.100  0.000Output Output 001  Functional 

health infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of ORC

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 

ORC at Nabisa

0001 RGOB 

Financing(RGOB)

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.000

 0.210

 0.210  0.000Output Output 002 Functional 

RWSS in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

 0.100

 0.100  0.000 0.000Sub-activity 001 Rehabilitation of 

RWSS at Hebesa

0001 RGOB 

Financing(RGOB)

 0.110

 0.000 0.110  0.000 0001 RGOB 

Financing(RGOB)

0002 RGOB 

Contribution(RGO

B)

Activity Activity 003 Spring water 

source protection

 0.040

 0.040  0.000 0.000Sub-activity 001 Spring source 

protection at Lamchi

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.070

 0.070  0.000 0.000Sub-activity 002 Spring source 

protection at  Gashigangkhar and 

Tabap Dema

0002 RGOB 

Contribution(RGO

B)

Program Total of the Fiscal Year

 0.310

 0.000 0.000 0.310

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nahi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

   No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 Renovation of 

Nabisa Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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