TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Gangtey Sector: CIVIL

Division/Field Office: Program: Administration and Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.565 0.300 0.300 0001 RGOB
Construction/renovation/maintenan 0.265 Financing(RGOB)
ce of Gewog infrastructure 2558 Small

Development
Project(GOI1)

Sub-activity 001 Electrification of 0.165 0.000 0.000 0001 RGOB

Gups office 0.165 Financing(RGOB)

Sub-activity 002 Construction of 100% 0.400 0.300 0.300 2558 Small The structure is single storied and

MPH 0 Development the work was contracted to M/s

Project(GOI1) D'khans Construction. It will benefit

the Gewog administration for
holding public meetings and
gatherings.

Program Total of the Fiscal Year 0.565 0.300 0.300

0.265
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration and Management
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Administrative Unit: Gangtey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 004 0.410 0.287 0.287 2558 Small

Construction/maintenance of farm 0. Development

roads Project(GOI1)

Sub-activity 001 Construction of 100% 0.210 0.200 0.200 2558 Small The work was contracted to M/s

fram road from Pangkarpo to 0.010 Development Tandin Peljor Construction . The

Moleyukha ’ Project(GOI1) total length of farm road is 1.2km
and it will benefit 25 households.
The farm road is completed but
handing taking is yet to be done.

Sub-activity 002 Maintenance of 100% 0.200 0.087 0.087 2558 Small The work is contracted to M/s

farm road from Changsingzug to 0 Development Tandin Peljor Construction. The

Pangkarps ' Project(GOI1) total length of the farm road is 3km
and maintaining it will benefit 35
households. The maintenance work
is completed.

Program Total of the Fiscal Year 0.410 0.287 0.287

0.123
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Gangtey Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Feed and 0.005 0.000 0.000 0001 RGOB
fodder development 0.005 Financing(RGOB)
Sub-activity 001 Development of 0.005 0.000 0.000 0001 RGOB
fodder 0.005 Financing(RGOB)
Activity Activity 003 Livestock 0.024 0.000 0.000 0001 RGOB
breed improvement 0.024 Financing(RGOB)
Sub-activity 001 Purchase of 0.024 0.000 0.000 0001 RGOB
brown swiss bull 0.024 Financing(RGOB)
Program Total of the Fiscal Year 0.029 0.000 0.000

0.029
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Livestock Development
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Administrative Unit: Gangtey Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Improved No. of farmers trained on 0.030 0.000 0.000
forestry extension and support forest fire management 0.030
services No of forest fire

committees trained
No.of nursery

established
Activity Activity 002 Forest fire 0.030 0.000 0.000 0001 RGOB
management 0.030 Financing(RGOB)
Sub-activity 001 Training of forest 0.030 0.000 0.000 0001 RGOB
fire 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.030 0.000 0.000

0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Gangtey Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Functional No.of RWSS constructed 0.933 0.416 0.416
RIS lin gk No.of RWSS rehabilated 0517
No.of spring water source
constructed
Activity Activity 002 0.783 0.416 0.416 0001 RGOB
Construction/rehabilitation of 0.367 Financing(RGOB)
RWSS 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 40% 0.337 0.196 0.196 2558 Small The community provided free
RWSS at Tabading 0.141 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was
borne by the project. The length of
the RWSS is 1.09Km.
Sub-activity 002 Construction of 40% 0.446 0.220 0.220 0001 RGOB The community provided free
RWSS at Sangtana 0.22¢ Financing(RGOB)  labour and the payments for the
: skilled labour and materials was
borne by the project. The length of
the RWSS is 3Km
Activity Activity 003 Spring water 0.150 0.000 0.000 0001 RGOB
source protection 0.150 Financing(RGOB)
Sub-activity 001 Spring water 0.150 0.000 0.000 0001 RGOB
protection at Gela and Gogona 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.933 0.416 0.416
0.517
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Gangtey Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002
Construction/renovation/maintenan
ce of mule tracks

0.050 0.000 0.000 0001 RGOB
0.050 Financing(RGOB)

Sub-activity 001 Construction of 0.050 0.000 0.000 0001 RGOB
mule track at Naba 0.050 Financing(RGOB)

Program Total of the Fiscal Year 0.050 0.000 0.000

0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Gangtey Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Improved and No of Lhakhang 0.653 0.000 0.000
functional religious and cultural constructed 0.653
infrastructure in place No of Lhakhang
renovated/maintained
Activity Activity 001 0.653 0.000 0.000 0001 RGOB

Construction/renovation/maintenan 0.653 Financing(RGOB)

ce of religion and cultural

infrastructure
Sub-activity 001 Maintenance of 0.653 0.000 0.000 0001 RGOB
Kumbu Lhakhang 0.653 Financing(RGOB)
Program Total of the Fiscal Year 0.653 0.000 0.000

0.653

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and cultural development
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