
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Talo Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of GT hall

 0.000

 1.346

 1.346  0.000Output Output 001 Functional civil 

infrastructure in place

 1.346

 0.000 1.346  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/improve

ment of gewog infrastructure

 1.046

 1.046  0.000 0.000Sub-activity 001 Construction of 

Meeting Hall

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 002 Maintenance of 

Gewog Office

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.346

 0.000 0.000 1.346
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Talo Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of functional farm 

roads

Percent of households 

living within one hour 

walking distance from the 

nearest motorable road 

points.

No. of farm roads 

constructed

Km of farm roads 

constructed

 0.000

 0.500

 0.500  0.000Output Output 001 Improved 

access to market and service 

centers

 0.500

 0.000 0.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

Pepchulum-Lungtam Farm road

2558 Small 

Development 

Project(GOI1)

Paddy production (MT)

Maize production (MT)

Potato production (MT)

Mandarin production (MT)

Pear production (MT)

 0.000

 0.095

 0.095  0.000Output Output 002 Increased 

cereal and cash crop production

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cereal crop 

promotion

 0.025

 0.025  0.000 0.000Sub-activity 001 Crop Promotion 

Activities

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.045

 0.000 0.045  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Fruits 

development

 0.045

 0.045  0.000 0.000Sub-activity 001 Horticulture 

Promotion Activities

0001 RGOB 

Financing(RGOB)

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Vegetable 

development

 0.025

 0.025  0.000 0.000Sub-activity 001 Vegetable 

Promotion Activities

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.595

 0.000 0.000 0.595

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Talo Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

animal health

No. of farmers trained on 

poultry production

No. of Community Animal 

Health Workers

No. of farmers' sent on 

study tour

 0.000

 0.165

 0.165  0.000Output Output 002 Improved 

livestock extensions and support 

services

 0.145

 0.000 0.145  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.100

 0.100  0.000 0.000Sub-activity 001 Farmers Study 

tour

0001 RGOB 

Financing(RGOB)

 0.045

 0.045  0.000 0.000Sub-activity 002 Cattle crush 

equipment

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Animal health 

programme

 0.020

 0.020  0.000 0.000Sub-activity 001 Training of 

community animal health workers

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.165

 0.000 0.000 0.165
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 6 of 13
Generated on 11/4/2011, PlaMS

Program 001 Livestock Development



Administrative Unit: Talo Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

Total area brought under 

land management (acres)

No. of community forest

No. of private forest

 0.000

 0.130

 0.130  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

Forest

 0.040

 0.040  0.000 0.000Sub-activity 001 Community 

Forest Management & Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 002 Issuing of 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign board for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.074

 0.074  0.000 0.000Sub-activity 004 Study tour for 

CFMG

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest fire management

No. of forest fire 

committee formed

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

Forestry extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest Fire 

management

 0.020

 0.020  0.000 0.000Sub-activity 001 Forest fire 

management and control

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Talo Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of new RWSS 

constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

 0.000

 1.315

 1.315  0.000Output Output 001 Functional 

RWSS in place

 1.315

 0.000 1.315  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/rehabilit

ation of RWSS

 0.025

 0.025  0.000 0.000Sub-activity 001 Spring Water 

Source Protection at Yongue

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 New RWSS at 

Laptsakha ORC

0001 RGOB 

Financing(RGOB)

 0.040

 0.040  0.000 0.000Sub-activity 003 Rehablitation of 

RWSS at Nobgang CPS

0001 RGOB 

Financing(RGOB)

 1.200

 1.200  0.000 0.000Sub-activity 004 New RWSS at 

Laptsakha, Pension, Gangthramo 

and Bemidingkha

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.315

 0.000 0.000 1.315
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Talo Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of lhakhang 

renovated/maintained

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 002 Renovation of 

Laptsakha Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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